
Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope
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5 
I

  100 Area

  100 B/C Area

  Regulatory Support

0041.00008 41.01.01.02 ERC
100 B/C 

Area
100-BC-1

Regulatory Support - Remedial Action 
Reactor Area Project Cost

  B/C Area Non-Site Specific Costs  N/A N/A

  Confirmatory Sampling Sites

0041.00024 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 126-B-2   183-B Clearwells  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00025 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B1   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00026 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B2   Septic Tank System  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (1st Quarter)

0041.00027 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B3   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00028 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B5   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00029 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B6   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  Liquid Waste Site Remediation

0041.00175 41.01.01.04 ERC
100 B/C 

Area
100-BC-1 Remediate Liquid Waste Site  - 100-B-2   181-B Backwash Trench  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

41.00176 41.01.01.04 ERC
100 B/C 

Area
100-BC-1

Remediate Liquid Waste Site  - 100-B-8 
(includes Burial Grounds 118-B-2 and 118-B-

7)

 100 B-Reactor Cooling Water 
Effluent Underground Pipelines 

Interim Remedial Action Record of Decision, 
100-BC-1, 100-DR-1, and 100-HR-1 (1995)

100-B-8 is complete.  Burial Grounds 118-B-
2 & 118-B-7, which are included in this 

activity remain to be completed.  Overall work 
scope is 90% complete.

0041.00177 41.01.01.04 ERC
100 B/C 

Area
100-BC-1 Remediate Liquid Waste Site  - 100-C-8   105 C Hydraulic Oil Release  Regulatory Documentation Required J FY 2005 Start (4th Quarter)

0041.00178 41.01.01.04 ERC
100 B/C 

Area
100-BC-1

Remediate Liquid Waste Site - 100-B-15  
(includes 116-B-7, 132-B-6, 132-C-2, 100-C-

6) 
  B/C Effluent River Pipelines  Regulatory Documentation Required J

Most excavation complete; some excavation, 
sampling, backfill, & TPA MP-14 WIDS 

Reclassification Form to go; further 
remediation at 100-C-6 required due to 

proximity to 200 Area main feed water line

  Waste Site Remediation

0041.00197 41.01.01.05 ERC
100 B/C 

Area
100-BC-2 Remediate Waste Site - 100-B-1

  Surface Chemical and Solid Waste 
Dumping Area  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (4th Quarter)

0041.00198 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 100-B-16

Utility Poles and Fixtures Debris Pile 
Dumping Area Regulatory Documentation Required J

Remediation is currently ongoing.  Scope is 
30% complete.

0041.00199 41.01.01.05 ERC
100 B/C 

Area
100-BC-2 Remediate Waste Site - 100-C-7

  183-C Filter Building-Pump Room 
Foundation and Demolition Waste  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00200 41.01.01.05 ERC
100 B/C 

Area
100-BC-2 Remediate Waste Site - 116-C-3   105-C Chemical Waste Tanks  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (4th Quarter)
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00201 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 118-B-8   B Reactor  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.

0041.00203 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 120-B-1   105-B Battery Acid Sump  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (4th Quarter)

0041.00204 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 126-B-3   184-B Coal Pit  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

Remediation is currently ongoing.  Scope is 
25% complete.

0041.00205 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 128-B-3   Coal Ash and Demolition Waste Site  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00207 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 132-B-2   116-B Reactor Exhaust Stack  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00208 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 600-230   Historic Disposal Site  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  Burial Ground Remediation

0041.xxxxx 41.01.01.06 ERC
100 B/C 

Area
100-BC-1

Remediate Burial Ground - 118-B-2 (Costs 
included with Remediate Liquid Waste Site 

100-B-8)

Interim Action Record of Decision, 100 Area 
Burial Grounds (2000)

Planning activities currently ongoing.  (See 
Remediate Liquid Waste Site 100-B-8)

0041.00447 41.01.01.06 ERC
100 B/C 

Area
100-BC-2 Remediate Burial Ground - 118-B-3   Construction Burial Ground No. 2  

Interim Action Record of Decision, 100 Area 
Burial Ground (2000)

Remediation is currently ongoing.  Scope is 
30% complete.

0041.xxxxx 41.01.01.06 ERC
100 B/C 

Area
100-BC-1

Remediate Burial Ground - 118-B-7 (Costs 
included with Remediate Liquid Waste Site 

100-B-8)

Interim Action Record of Decision, 100 Area 
Burial Grounds (2000)

Planning activities currently ongoing.  (See 
Remediate Liquid Waste Site 100-B-8)

  D4 - Buildings
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00492 41.01.01.07 ERC
100 B/C 

Area
D4 Building - MO-474 Mobile Office on B Avenue N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00493 41.01.01.07 ERC
100 B/C 

Area
D4 Building - MO-474A

Mobile Office W of Beaver Avenue 
and B Avenue

N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00494 41.01.01.07 ERC
100 B/C 

Area
D4 Building - MO-474B

Mobile Office at Beaver Avenue and 
B Avenue

N/A
No planning activities currently ongoing; will 

be required in the future.

  D4 - Remaining Facilities

41.00488 41.01.01.07 RCC
100 B/C 

Area
D4 Remaining Facilities - (B Rx) Hazard 

Mitigation
 B Reactor Hazard Mitigation per the 

approved EE/CA 
EE/CA  DOE/RL-2001-09

Major Hazard Mitigation complete. Minor 
equipment removal remains.

0041.00490 41.01.01.07 ERC
100 B/C 

Area
D4 Remaining Facilities - 116B (costs 

included in ISS 105-B Reactor)
  Reactor Exhaust Stack  EE/CA  DOE/RL-2001-09

No planning activities currently ongoing; will 
be required in the future.

  Interim Safe Storage

0041.00986 41.01.01.08 ERC
100 B/C 

Area
Interim Safe Storage - 105-B Reactor (ISS) B Reactor DOE/RL-2004-55 Draft EE/CA Issued.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  100 D Area

  Regulatory Support

41.01.02.02 ERC 100 D Area
Regulatory Support - Remedial Action 

Reactor Area Project Cost
 D Area Non-Site Specific Costs  N/A N/A

  Confirmatory Sampling Sites

0041.01029 41.01.02.03 ERC 100 D Area 100-DR-1
Confirmatory Sampling Site - 100 D-DR - 
Miscellaneous Piping (includes 100-D-31, 

100-D-50)
  Underground Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00030 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-13
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00031 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-14
  Septic Tank System/Sewage 

Disposal  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00032 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-15   Dumping Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00034 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-24
  Sample Building Drywell (French 

Drain)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00035 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-27   Unplanned Release  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00036 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-28
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00037 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-30   Unplanned Release  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00038 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-7   Undocumented Solid Waste Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00039 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-8   Undocumented Liquid Waste Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00040 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-9   Oil Storage Tank  N/A Tank Removed

0041.00041 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 116-D-10   French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00042 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 116-DR-10   Fuel Storage Discharge Pond  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00043 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 116-DR-8   Seal Pit Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00044 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 122-DR-1   Large Sodium Fire Facility  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00045 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 128-D-2   Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00046 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 130-D-1   Gasoline Storage Tank  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00047 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 132-D-1
  Gas Recirculation Facility (Process 

Unit/Plant)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00048 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 132-D-2   Filter Building (Process Unit/Plant)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00049 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 132-D-3   Effluent Pumping Station  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00050 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 132-DR-1   Effluent Pumping Station  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00051 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 1607-D1
  Septic Tank System/Sewage 

Disposal  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00052 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 1607-D4
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00053 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 1607-D5
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00054 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 600-30   Dumping Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00055 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 628-3   Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00056 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - UPR-100-D-1
  Unplanned Release (Oil Soaked 

Soil)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Liquid Waste Site Remediation
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0041.00179 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 100-D-1
  Contaminated Storm Drain/Process 

Sewer  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00180 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 100-D-29   Unplanned Release  
Interim Remedial Action Record of Decision, 

100-BC-1, 100-DR-1, 100-HR-1 (1995); 
Proximity Site to 100-D-48, 100-D-49

No planning activities currently ongoing; will 
be required in the future.

0041.00181 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 100-D-56
  Sodium Dichromate Underground 

Supply Lines  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00182 41.01.02.04 ERC 100 D Area 100-DR-2 Remediate Liquid Waste Site  - 116-DR-3   Storage Basin Trench  
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00183 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 120-D-2
  Waste Acid Reservoir Surface 

Impoundment  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00184 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - UPR-100-D-5   Undocumented Solid Waste Site  
Interim Remedial Action Record of Decision, 

100-BC-1, 100-DR-1, 100-HR-1 (1995); 
Proximity Site to 100-D-48, 100-D-49

No planning activities currently ongoing; will 
be required in the future.

  Waste Site Remediation

0041.00210 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-2
  Solid Waste Site (Lead Sheeting) 

Foundation  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00211 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-3   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00212 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-42
  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00213 41.01.02.05 ERC 100 D Area 100-DR-2 Remediate Waste Site - 100-D-58
  100 DR Area On-Site Sewage 

System  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.02.05 ERC 100 D Area 100-DR-1
Remediate Waste Site - 100-D-60 (Cost 

included with D4 190-DR)
  Underground Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00214 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-61
Utility Pole and Fixture Debris Piles 

Dumping Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00215 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 116-D-5   Outfall Structure  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00216 41.01.02.05 ERC 100 D Area 100-DR-2 Remediate Waste Site - 116-D-8   Cask Storage Pad  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00217 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 116-DR-5   Outfall Structure  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00218 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 118-D-6   105-D Reactor Building  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.

0041.00220 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 132-D-4   116-D Reactor Exhaust Stack  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00221 41.01.02.05 ERC 100 D Area 100-DR-2 Remediate Waste Site - 132-DR-2   116-DR Reactor Exhaust Stack  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00449 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-32   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.
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0041.00450 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-33   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00451 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-35   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00452 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 100-D-40   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00453 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-41   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00454 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 100-D-43
  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00455 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-45
  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00456 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 100-D-47   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00457 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-1   Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00458 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-2   Burial Ground #2  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00459 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-3  Burial Ground #3 
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00460 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-4   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00461 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-5   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00462 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-DR-1   Gas Loop Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00463 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 126-D-2   Coal Pit (Inert/Demolition Landfill)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00464 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 126-DR-1
  Clearwell Tank Pit (Inert/Demolition 

Landfill)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00496 41.01.02.07 PHMC 100 D Area D4 Building - 151D Primary Substation Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00497 41.01.02.07 PHMC 100 D Area D4 Building - 1601D Transfer Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00499 41.01.02.07 PHMC 100 D Area D4 Building - 1614D3 Monitoring Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00504 41.01.02.07 ERC 100 D Area
D4 Building - 190DR (includes Waste Site 

100-D-60)
  Main Pump house  EE/CA DOE/RL-2000-45

Demolition preparation complete in FY 04, 
planning activities currently ongoing.  Scope 

is 40% complete.

0041.00505 41.01.02.07 ERC 100 D Area D4 Building - MO-200 Mobile Office - SE of 105D N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00506 41.01.02.07 ERC 100 D Area D4 Building - MO-374 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00507 41.01.02.07 ERC 100 D Area D4 Building - MO-422 Mobile Office - Field Trailer at 100DR N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00508 41.01.02.07 ERC 100 D Area D4 Building - MO-561
Mobile Office - on D Avenue (N end 

of site)
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00509 41.01.02.07 ERC 100 D Area D4 Building - MO-718 Mobile Office - S of 105D N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00510 41.01.02.07 ERC 100 D Area D4 Building - MO-829 Mobile Office - at 190DR N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00511 41.01.02.07 ERC 100 D Area D4 Building - MO-889
Mobile Office - Change Trailer SE of 

105D
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00512 41.01.02.07 PHMC 100 D Area D4 Building - MO-929 Mobile Office E of 151D N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00514 41.01.02.07 PHMC 100 D Area D4 Building - MO-999 Mobile Office - Field Trailer, Pipeyard N/A
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00498 41.01.02.07 PHMC 100 D Area D4 Retention Basin - 1606D Settling Tanks Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00501 41.01.02.07 PHMC 100 D Area D4 Retention Basin - 188D Ash Disposal Basin Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00503 41.01.02.07 ERC 100 D Area D4 Retention Basin - 1904D
  Outfall Structure/Process Sewers 

Discharge Chamber 
EE/CA  DOE/RL-2000-45

No planning activities currently ongoing; will 
be required in the future.

13 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I
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  100 F Area

  Regulatory Support

0041.00009 41.01.03.02 ERC 100 F Area 100-FR-1
Regulatory Support - Remedial Action 

Reactor Area Project Cost
 F Area Non-Site Specific Costs N/A N/A

  Confirmatory Sampling Sites

0041.01030 41.01.03.03 ERC 100 F Area 100-FR-1
Confirmatory Sampling Site - 100 F - Misc 

Piping (Currently no Waste Information Data 
System (WIDS) Site Associated with this Site)

  100 F - Misc Piping  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00057 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-12   105-F Building 36 inch French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00058 41.01.03.03 ERC 100 F Area 100-FR-2 Confirmatory Sampling Site - 100-F-14
  100-F Carpenter Shop Waste Site 

Vent  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00059 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-18   105-F Condensate Drain Field  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00060 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-31   Sanitary Sewer System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00061 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-33   146-F Aquatic Biology Fish Ponds  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00062 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-34   Biology Facility French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00063 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-36
  108-F Chemical Pump 

house/Biological Laboratory  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00064 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-37   French Drain Near Hydrant F-2  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00065 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-7   Underground Fuel Tank  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00066 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-9
  105-F Storage Room French Drain 

(Northeast Corner)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00067 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 116-F-7   Seal Pit Water Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00068 41.01.03.03 ERC 100 F Area 100-FR-2 Confirmatory Sampling Site - 118-F-4   115-F Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00069 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 126-F-2   183-F Clearwells  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00070 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 128-F-2   100-F Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00071 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 132-F-1   Chronic Feeding Barn  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00072 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 141-C
  Large Animal Barn and Biology Lab 

(Hog Barn)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00073 41.01.03.03 ERC 100 F Area 100-FR-2 Confirmatory Sampling Site - 1607-F1   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00074 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F3   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00075 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F4   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00076 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F5   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00077 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F7   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00078 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 182-F   Reservoir  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Liquid Waste Site Remediation

0041.00185 41.01.03.04 ERC 100 F Area 100-FR-1 Remediate Liquid Waste Site  - 100-F-26
  100-F Water Treatment Facility 

Underground Pipelines  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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  Waste Site Remediation

0041.00222 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site  - 100-F-34   Biology Facility French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.03.05 ERC 100 F Area 100-FR-1
Remediate Waste Site  - 100-F-39 (Costs 

included in Remediate Waste Site 116-F-8)
  1904-F Outfall Structure  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00223 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site - 100-F-38  Yellow Stained Soil Near Hydrant F-2 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00224 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site - 116-F-16   PNNL Outfall  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00225 41.01.03.05 ERC 100 F Area 100-FR-1
Remediate Waste Site - 116-F-8 (includes 

Waste Site 100-F-39)
  1904-F Outfall Structure  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00226 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site - 118-F-8   105-F Reactor Building  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.

0041.00227 41.01.03.05 ERC 100 F Area 100-FR-2 Remediate Waste Site - 120-F-1   Glass Dump  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00228 41.01.03.05 ERC 100 F Area 100-FR-2 Remediate Waste Site - 128-F-3   PNNL Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00465 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 100-F-20   PNNL Parallel Pits  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.
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0041.00466 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-1   Minor Construction Burial Ground #2  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00467 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-2   Solid Waste Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00468 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-3   Minor Construction Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00469 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-5   PNNL Sawdust Pit  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00470 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-6   PNNL Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00471 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-7   100-F Misc. Hardware Storage Vault  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00472 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-9   PNNL Radiation Site  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00515 41.01.03.07 ERC 100 F Area D4 Building - 183F   West Clearwell  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  100 H Area

  Design
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0041.00002 41.01.04.01 ERC 100 H Area 100-HR-2 Design - D, H, F & K Area Remaining Sites
  Remedial Design for Remaining 

Sites  
Interim Remedial Action Record of Decision, 

100 Area Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.  This Design activity 

includes D Area.

  Regulatory Support

41.01.04.02 ERC 100 H Area
Regulatory Support - Remedial Action 

Reactor Area Project Cost
H Area Non-Site Specific Costs N/A N/A

  Confirmatory Sampling Sites

0041.01032 41.01.04.03 ERC 100 H Area 100-HR-2
Confirmatory Sampling Site - 100-H-28 (Costs 

included in Remediate Waste Site - 100-H 
Misc Piping)

  100 H - Misc. Piping  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00079 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-10   French Drain D  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00080 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-3   Garage Fuel Tank Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00081 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-4
  1717-H Hot Shop, French Drain and 

Contaminated Storage Unit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00082 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-7   French Drain A  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00083 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-8   French Drain B  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00084 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-9   French Drain C  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00085 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 116-H-4   Pluto Crib  
Interim Remedial Action Record of Decision, 

100-BC-1, 100-DR-1, 100-HR-1 (1995)
No planning activities currently ongoing; will 

be required in the future.

0041.00086 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 126-H-2   183-H Clearwells/Disposal Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00087 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 128-H-1   100-H Burning Pit #1  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00088 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 128-H-2   100-H Burning Ground #2  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00089 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 128-H-3   100-H Burning Ground #3  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00090 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 132-H-1   Reactor Exhaust Stack Burial Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00091 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 132-H-2   117-H Filter Building Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00092 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 132-H-3   Waste Water Pumping Station Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00093 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 1607-H1   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00094 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 1607-H3   Septic Tank System  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00095 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 600-151   Dumping Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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  Liquid Waste Site Remediation

0041.00186 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 100-H-11   Expansion Box French Drain E  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00187 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 100-H-12
  Expansion Box French Drain F, and 

Shielding Lead  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00188 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 100-H-13   French Drain G  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00189 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 116-H-9   Seal Pit Water Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00229 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 100-H-14   Surface Contamination H Area 
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00230 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 100-H-31   PCB in Soil, North side of 105-H  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.04.05 ERC 100 H Area 100-HR-2
Remediate Waste Site - 100-H-34 (Costs 

included with D4 183-H)
  100 H - Misc. Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00232 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 116-H-5   Outfall Structure  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00233 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 118-H-6   105-H Reactor Building  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.
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0041.00234 41.01.04.05 ERC 100 H Area 100-HR-2 Remediate Waste Site - 600-152   Military Septic Tank  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00473 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-1   Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00474 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-2   H-1 Loop Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00475 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-3   Construction Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00476 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-4   Ball 3X Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00477 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-5   105-H Thimble Pit  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00520 41.01.04.07 PHMC 100 H Area D4 Building - 1601H Transfer Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00522 41.01.04.07 ERC 100 H Area
D4 Retention Basin - 183H West Clearwell 

(includes Waste Site 100-H-34)
  West Clearwell  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  Interim Safe Storage
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0041.00988 41.01.04.08 ERC 100 H Area
Interim Safe Storage  - 105-H REACTOR 

(ISS)
  H Reactor Interim Safe Storage  ROD for Future ISS, 1993

Major demolition is complete.  ISS roof 
installation still to be done.  Scope is 90% 

complete.

  100 K Area

  Regulatory Support

41.0123 41.01.05.02 ERC
100 K  
Area

Regulatory Support - Remedial Action 
Reactor Area Project Cost

 K Area Non-Site Specific Costs Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00011 41.01.05.02 ERC 100 K Area
Regulatory Support - EE/CA for the 100 K 

Area
  100 K Area Buildings  Regulatory Documentation Required J

EE/CA Initiated, planning activities currently 
ongoing.  Scope is 5% complete.

0041.00012 41.01.05.02 ERC
100 K and 
N Areas

Regulatory Support - Remedial Action 
Reactor Area Project Cost

  Design and Regulatory Approval for 
KE, KW, and N Reactors and 

Ancillary Facilities  
Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  Confirmatory Sampling Sites

0041.01033 41.01.05.03 ERC 100 K Area 100-KR-2
Confirmatory Sampling Site - 100 K - Misc. 

Piping (Currently no Waste Information Data 
System Site Associated with this site) 

Miscellaneous Underground Piping Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00096 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-13 French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00097 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-19 Caustic Soda Storage Tank Site Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00098 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-25 Caustic Neutralization Pit N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00099 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-35 Acid Neutralization Pit
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00100 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-36 Chemical Storage Facility Dry Well
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00101 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-37 Sulfuric Acid Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00102 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-38 Caustic Soda Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00103 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-46 French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00104 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-48 Oil Contamination Areas
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00105 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-49 Oil Contamination Area
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00106 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-5 French Drain Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00107 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-6 Vacuum Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00108 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-61 Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00109 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-62 Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00110 41.01.05.03 ERC 100 K Area 100-KR-1 Confirmatory Sampling Site - 100-K-63 Floodplain Contamination Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00111 41.01.05.03 ERC 100 K Area 100-KR-1 Confirmatory Sampling Site - 100-K-64 Floodplain Contamination Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00112 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-66 Power Control Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00113 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-67 Power Control Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00114 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 116-KE-5 Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00115 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 116-KE-6D Ion Exchange Column Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00116 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 116-KW-4 Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00117 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KE-1 Reactor Building ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.   

0041.00118 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KE-2 Horizontal Control Rod Storage Cave ROD for Future ISS, 1993
No planning activities currently ongoing; will 

be required in the future.
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0041.00119 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KW-1 Reactor Building ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.   

0041.00120 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KW-2 Horizontal Control Rod Storage Cave ROD for Future ISS, 1993
No planning activities currently ongoing; will 

be required in the future.

0041.00121 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KE-1 Filter Waste Facility Dry Well
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00122 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KE-6 Sodium Dichromate Storage Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00123 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KE-8 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00124 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-3 Sulfuric Acid Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00125 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-4 Sulfuric Acid Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00126 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-5 Sodium Dichromate Storage tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00127 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-6 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00128 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-7 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00129 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 126-K-1 Gravel Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00130 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 128-K-2 Construction Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00131 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KE-1 Emergency Diesel Oil Storage Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00132 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KE-2 Oil Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00133 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KW-1 Emergency Diesel Oil Storage Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00134 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KW-2 Oil Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00135 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 132-KE-1 Reactor Exhaust Stack Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00136 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 132-KW-1 Reactor Exhaust Stack Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00137 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K1 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00138 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K2 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00139 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K3 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00140 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K5 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00141 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K6 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00142 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 600-29 Construction Lay-Down Area
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00143 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - UPR-100-K-1 Fuel Storage Basin Leak
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Liquid Waste Site Remediation

0041.00190 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid  Waste Site - 116-KW-2 Storage Basin French Drain
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00191 41.01.05.04 ERC 100 K Area 100-KR-2
Remediate Liquid Waste Site  - 100-K-55 

(includes 100-K-56)

  100-KW Reactor Cooling Water 
Effluent Underground 

Pipelines/100KE Rx Cooling Water 
Underground Pipelines  

Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

Excavation is Complete.  Sampling, Backfill, 
& TPA MP-14 Waste Information Data 

System Reclassification Form still to do.  
Scope is 95% complete.

0041.00192 41.01.05.04 ERC 100 K Area 100-KR-1 Remediate Liquid Waste Site  - 116-K-2   100-K Mile Long Trench  
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

Excavation 70% Complete.  Sampling, 
Backfill, & TPA MP-14 Waste Information 

Data System Reclassification Form still to do.  
Scope is 65% complete.  This change is due 
to the additional remediation of 45,000 LCY.  

Percentages reflect these changes.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.xxxxx 41.01.05.04 ERC 100 K Area 100-KR-2
Remediate Liquid Waste Site - 100-K-56 

(Costs included in Remediate Liquid Waste 
Site 100-K-55)

  100-KW Reactor Cooling Water 
Effluent Underground 

Pipelines/100KE Rx Cooling Water 
Underground Pipelines  

Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

Excavation is Complete.  Sampling, Backfill, 
& TPA MP-14 Waste Information Data 

System Reclassification Form still to do.  
Scope is 95% complete.

0041.00193 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-3 Storage Basin French Drain
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00194 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-6A Condensate Collection Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00195 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-6B Evaporation Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00196 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-6C Waste Accumulation Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00235 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-1 French Drain
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00236 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-14
Acid Neutralization Pit and Overflow 

French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00237 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-18 Caustic Neutralization Pit
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00238 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-27 Caustic Soda Storage Tank Site Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00239 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-3 Fish Pond Heat Exchanger Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00240 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-34 Acid Neutralization Pit 
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00241 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-4
Wet Fish Studies Ponds and Valve 

Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00242 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-42
105-KE Fuel Storage Basin, 

Irradiated Fissile Material Storage
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)

Assume KE Fuel Storage Basin removed by 
10/06; turned over to River Corridor Closure 
contractor 10/06; Waste Site 100-K-42 under 

the KE FSB remains to be dispositioned.  
Scope is 70% complete.

0041.00243 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-43
105-KW Fuel Storage Basin,  

Irradiated Fissile Material Storage
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)

Assume KW Fuel Storage Basin is in place 
with basin full of water, installed equipment, 
debris, and residual contamination (fuel and 

sludge removed by other contractor by 
12/07); turned over to River Corridor Closure 

contractor by 12/07;  Waste Site 100-K-43 
under the KW FSB remains to be 

dispositioned.

0041.00244 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-47 Process Sewer Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00245 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-50 Sanitary Sewer System Holding Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00246 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-53
Glycol Heat Recovery Underground 

Pipelines
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00247 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-54
Glycol Heat Recovery Underground 

Pipelines
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00248 41.01.05.05 ERC 100 K Area 100-KR-1 Remediate Waste Site - 100-K-57 Drainage Ditch Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00249 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-60 Process Sewer Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00250 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-68 Catch Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00251 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-69 Sump C Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00252 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-70 Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00253 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-71 Diversion Box Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00254 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-72 Catch Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00255 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-73 Diversion Box Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00256 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-74 Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00257 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-75 105-KW Sump C Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00258 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-77 Dumping Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00259 41.01.05.05 ERC 100 K Area 100-KR-1 Remediate Waste Site - 100-K-78 Fenced Contamination Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00260 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-79 Product piping Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00261 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-80
 100K River Effluent Pipeline, 100K 

River line Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00262 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-81
Contamination Area West of the 116-

K-3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00263 41.01.05.05 ERC 100 K Area 100-KR-1 Remediate Waste Site - 116-K-3 Outfall Structure
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00264 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 116-KE-2 Waste Crib
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00265 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-2 Filter Waste Facility French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00266 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-3 Filter Water Facility Trench
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00267 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-4 Sulfuric Acid Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00268 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-5 Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00269 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-9 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00270 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KW-1 Filter Water Facility Dry Well
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00271 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KW-2 Filter Water Facility French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00272 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 126-KE-2 Liquid Alum Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00273 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 130-K-2  1717-K Waste Oil Storage Tank 
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00478 41.01.05.06 ERC 100 K Area 100-KR-2 Remediate Burial Ground - 100-K-2 Sludge Burial Ground (alias 118-K-2)
Interim Action Record of Decision, 100 Area 

Burial Ground (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00479 41.01.05.06 ERC 100 K Area 100-KR-2 Remediate Burial Ground - 118-K-1  Burial Ground 
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)

Access road constructed and overburden 
removed.  Subcontractor "Notice to Proceed" 

issued.  Scope is 2% complete.

  D4 - Buildings
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0041.00524 41.01.05.07 PHMC 100 K Area D4 Building -  MO-402  Mobile Office - (aqua 1718K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00525 41.01.05.07 PHMC 100 K Area D4 Building -  MO-420  Mobile Office - Patrol Checkpoint N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00526 41.01.05.07 PHMC 100 K Area D4 Building -  MO-442
 Mobile Office - at 183.1KE (aka 

1726K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00527 41.01.05.07 PHMC 100 K Area D4 Building -  MO-495
 Mobile Office - SW of 142 (Cold 

Vacuum Drying Facility) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00528 41.01.05.07 PHMC 100 K Area D4 Building -  MO-500
 Mobile Office - S of 1724K (aka 

1737K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00529 41.01.05.07 PHMC 100 K Area D4 Building -  MO-506
 Mobile Office - S of Cold Vacuum 

Drying Facility 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00530 41.01.05.07 PHMC 100 K Area D4 Building -  MO-507
 Mobile Office - S of 142K Cold 

Vacuum Drying Facility 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00531 41.01.05.07 PHMC 100 K Area D4 Building -  MO-907  Mobile Office - at 1717K (aka 1722K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00532 41.01.05.07 PHMC 100 K Area D4 Building -  MO-917
 Mobile Office - at Cold Vacuum 

Drying Facility 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00533 41.01.05.07 PHMC 100 K Area D4 Building -  MO-928  Mobile Office - at 1717K (aka 1723K) N/A
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00534 41.01.05.07 PHMC 100 K Area D4 Building -  MO-955
 Mobile Office - S of 115KW (aka 

1732KW) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00535 41.01.05.07 PHMC 100 K Area D4 Building -  MO-969
 Mobile Office - N of 165KE (aka 

1730KE) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00538 41.01.05.07 PHMC 100 K Area D4 Building - 105KW Water Tunnels Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00541 41.01.05.07 ERC 100 K Area D4 Building - 115KE  Gas Recirculation Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00542 41.01.05.07 ERC 100 K Area D4 Building - 115KW Gas Recirculation Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00544 41.01.05.07 ERC 100 K Area D4 Building - 117KE  Exhaust Air Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00545 41.01.05.07 ERC 100 K Area D4 Building - 117KW  Exhaust Air Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00546 41.01.05.07 ERC 100 K Area D4 Building - 118KE2 Horizontal Control Rod Storage Cave Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00547 41.01.05.07 ERC 100 K Area D4 Building - 118KW2 Horizontal Control Rod Storage Cave Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00548 41.01.05.07 PHMC 100 K Area D4 Building - 119KE  Exhaust Air Sample Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00549 41.01.05.07 ERC 100 K Area D4 Building - 119KW Exhaust Air Sample Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00550 41.01.05.07 PHMC 100 K Area D4 Building - 142K Cold Vacuum Drying Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00551 41.01.05.07 PHMC 100 K Area D4 Building - 142KA
 Cold Vacuum Drying Facility 

Generator Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00552 41.01.05.07 PHMC 100 K Area D4 Building - 1506K1  Fiber Optics Computer Hut  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00553 41.01.05.07 ERC 100 K Area D4 Building - 150KE Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00554 41.01.05.07 ERC 100 K Area D4 Building - 150KW Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00555 41.01.05.07 PHMC 100 K Area D4 Building - 1604K  Process Building KR4 
Interim Record of Decision 100-HR-3 & 100-

KR-4,1996
No planning activities currently ongoing; will 

be required in the future.

0041.00557 41.01.05.07 PHMC 100 K Area D4 Building - 1606K  Transfer Building KR-3 
Interim Record of Decision 100-HR-3 & 100-

KR-4,1996
No planning activities currently ongoing; will 

be required in the future.

0041.00558 41.01.05.07 PHMC 100 K Area D4 Building - 1607K  Transfer Building 1 
Interim Record of Decision 100-HR-3 & 100-

KR-4,1996
No planning activities currently ongoing; will 

be required in the future.

0041.00559 41.01.05.07 PHMC 100 K Area D4 Building - 1614K3  Environmental Monitoring Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00560 41.01.05.07 PHMC 100 K Area D4 Building - 165KE
 Power Control Building Columbia 

River Monitoring Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00561 41.01.05.07 ERC 100 K Area D4 Building - 165KW Power Control Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00562 41.01.05.07 ERC 100 K Area D4 Building - 166AKE Oil Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00564 41.01.05.07 ERC 100 K Area D4 Building - 166KE Oil Storage Vault Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00565 41.01.05.07 ERC 100 K Area D4 Building - 166KW Oil Storage Vault Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00566 41.01.05.07 ERC 100 K Area D4 Building - 167K Crosstie Tunnel Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00567 41.01.05.07 PHMC 100 K Area D4 Building - 1705KE  Effluent Water Treatment Pilot Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00568 41.01.05.07 PHMC 100 K Area D4 Building - 1706KE  Water Studies Semi-Works Facility Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Building is listed as 

a RCRA Treatment, Storage, and Disposal 
facility.

0041.00569 41.01.05.07 PHMC 100 K Area D4 Building - 1706KEL  Development Laboratory Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00570 41.01.05.07 PHMC 100 K Area D4 Building - 1706KER  Water Studies Recirculation Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00571 41.01.05.07 PHMC 100 K Area D4 Building - 1713KE  Shop Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00572 41.01.05.07 ERC 100 K Area D4 Building - 1713KER Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00573 41.01.05.07 PHMC 100 K Area D4 Building - 1713KW  Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00574 41.01.05.07 PHMC 100 K Area D4 Building - 1714KE  Oil and Paint Storage Shed Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00575 41.01.05.07 ERC 100 K Area D4 Building - 1714KW Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00576 41.01.05.07 PHMC 100 K Area D4 Building - 1717AKE  Fan House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00577 41.01.05.07 PHMC 100 K Area D4 Building - 1717K  Maintenance/Transportation Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00578 41.01.05.07 ERC 100 K Area D4 Building - 1720K Administrative Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00579 41.01.05.07 PHMC 100 K Area D4 Building - 1724K  Maintenance Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00580 41.01.05.07 PHMC 100 K Area D4 Building - 1724KA  Equipment Shed Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00581 41.01.05.07 ERC 100 K Area D4 Building - 1724KB  Gas Bottle Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00582 41.01.05.07 PHMC 100 K Area D4 Building - 181KE  River Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00583 41.01.05.07 ERC 100 K Area D4 Building - 181KW River Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00584 41.01.05.07 ERC 100 K Area D4 Building - 182K
Emergency Water Reservoir Pump 

House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00585 41.01.05.07 PHMC 100 K Area D4 Building - 183 KW  Chlorine Vault for KW Water Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00586 41.01.05.07 PHMC 100 K Area D4 Building - 183.1KE  Headhouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00587 41.01.05.07 PHMC 100 K Area D4 Building - 183.1KW  Headhouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00594 41.01.05.07 PHMC 100 K Area D4 Building - 183.5KE  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00595 41.01.05.07 ERC 100 K Area D4 Building - 183.5KW  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00596 41.01.05.07 PHMC 100 K Area D4 Building - 183.6KE  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

40 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00597 41.01.05.07 PHMC 100 K Area D4 Building - 183.6KW  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00599 41.01.05.07 PHMC 100 K Area D4 Building - 183KE  Chlorine Vault Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00600 41.01.05.07 ERC 100 K Area D4 Building - 183KW Filter Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00601 41.01.05.07 PHMC 100 K Area D4 Building - 184K  Water Treatment Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00602 41.01.05.07 PHMC 100 K Area D4 Building - 185K  Potable Water Treatment Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00604 41.01.05.07 PHMC 100 K Area D4 Building - 1908KE  Effluent Water Monitoring Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00605 41.01.05.07 ERC 100 K Area D4 Building - 1909K  Effluent Valve Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00606 41.01.05.07 PHMC 100 K Area D4 Building - 190KE  Main Pumphouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00607 41.01.05.07 ERC 100 K Area D4 Building - 190KW Process Water Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00610 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0035  Cargo Container N of 105KW N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00611 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0036  Cargo Container N of 105KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00612 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0037  Cargo Container N of 1714KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00613 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0076  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00614 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0077  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00615 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0078  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00616 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0079  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00617 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0080  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00618 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0081  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00619 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0082  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00620 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0236  Cargo Container NE of 142K N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00621 41.01.05.07 PHMC 100 K Area D4 Building - HS0028  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00622 41.01.05.07 PHMC 100 K Area D4 Building - HS0080  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00623 41.01.05.07 PHMC 100 K Area D4 Building - HS0081  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00624 41.01.05.07 PHMC 100 K Area D4 Building - MO-048
 Mobile Office - N of 165KE (aka 

1733KE) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00625 41.01.05.07 PHMC 100 K Area D4 Building - MO-054
 Mobile Office - S of MO500 (aka 

1734K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00626 41.01.05.07 PHMC 100 K Area D4 Building - MO-060  Training Mobile Office - E of MO969 N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00627 41.01.05.07 PHMC 100 K Area D4 Building - MO-101  Mobile Office at 1717K (aka 1711K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00628 41.01.05.07 PHMC 100 K Area D4 Building - MO-102  Mobile Office at 1717K (aka 1709K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00629 41.01.05.07 PHMC 100 K Area D4 Building - MO-214
 Mobile Office - Patrol Badgehouse 

(aka 1701K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00630 41.01.05.07 PHMC 100 K Area D4 Building - MO-236
 Mobile Office - S of 115KW (aka 

1728KW) 
N/A

No planning activities currently ongoing; will 
be required in the future.
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0041.00631 41.01.05.07 PHMC 100 K Area D4 Building - MO-237
 Mobile Office - S of 115KW (aka 

1729KW) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00632 41.01.05.07 PHMC 100 K Area D4 Building - MO-293
 Mobile Office - E of 183KE (aka 

1725K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00633 41.01.05.07 PHMC 100 K Area D4 Building - MO-323
 Cold Vacuum Drying Facility Change 

Trailer 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00634 41.01.05.07 PHMC 100 K Area D4 Building - MO-401  Mobile Office - at 1724K (aka 1719K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00635 41.01.05.07 PHMC 100 K Area D4 Building - MO-434  Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00636 41.01.05.07 PHMC 100 K Area D4 Building - MO-728  Mobile Office-Operations Room N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00637 41.01.05.07 PHMC 100 K Area D4 Building - MO-731  Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00638 41.01.05.07 ERC 100 K Area D4 Building -110KE Gas Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00539 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 107K  Retention Basins Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00588 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.2KE  Basins/Sedimentation Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

44 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00589 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.2KW  Basins/Sedimentation Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00590 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.3KE  Basin/Filters Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00591 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.3KW  Basin/Filters Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00592 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.4KE  Reservoir and Clearwells Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00593 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.4KW  Reservoir and Clearwells Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00603 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 1908K  Outfall Structure Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00608 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 296K105  Air Sparging Vent 105KW Basin Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Remaining Facilities

0041.00536 41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 100K River Lines Structure N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00537 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 105KE Water Tunnels Structure Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00540 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 110KW Gas Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00543 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 116KE 
Reactor Exhaust Stack (includes 

116KW) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00556 41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 1605K  Guard Towers and Fences Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00563 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 166K  Oil Bunkers and Equipment Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 183.7KE  Pipe Tunnels Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00598 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 183K Pipe Tunnels Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00609 41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 296K142
 Cold Vacuum Drying Facility Main 

Stack Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Interim Safe Storage

0041.00989 41.01.05.08 ERC 100 K Area
Interim Safe Storage  - 105-KE REACTOR 

(ISS)
K East Reactor Interim Safe Storage ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.

0041.00990 41.01.05.08 ERC 100 K Area
Interim Safe Storage  - 105-KW REACTOR 

(ISS)
K West Reactor Interim Safe Storage ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.

  100 N Area

  Design
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0041.00004 41.01.06.01 ERC 100 N Area 100-NR-1 Design - NR-1 Source Site Design
  Remedial Design for N Area Waste 

Site  
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

  Regulatory Support

0041.00014 41.01.06.02 ERC 100 N Area Regulatory Support - EE/CA for 100 N Area   100 N Area Buildings  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00015 41.01.06.02 ERC 100 N Area 100-NR-1
Regulatory Support - Remedial Action 

Reactor Area Project Cost
  N Area Non-Site Specific Costs  N/A N/A

  Confirmatory Sampling Sites

0041.01034 41.01.06.03 ERC 100 N Area 100-NR-1
Confirmatory Sampling Site - 100 N - Misc. 

Piping 
N Area Miscellaneous Underground 

Pipelines Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00144 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-28 Resin Disposal Pit Liquid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00145 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-53 Waste Oil Tank Regulatory Documentation Required J
Tank removed; No planning activities 

currently ongoing; will be required in the 
future.  Foundation remains.

0041.00146 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-54
Drywell, French Drain near Bldg. 

151N Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00147 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-55
Drywell, French Drain near Bldg. 

153N Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00148 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-62
Process Sewer Underground 

Pipelines
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00149 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-63
Treatment, Storage, and Disposal 

Underground Pipelines
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00150 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-65 Interceptor Trench
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00151 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-66 Reactor Building Complex Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.   

0041.00152 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-68
 N Basin Low Level Radioactive 
Water Spill (Near 1300N Bldg) Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00153 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 120-N-4
Hazardous Waste Storage Area near 

Bldg. 1310N
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00274 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-13 Contaminated Soil Solid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00275 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-14 Contaminated Soil Solid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00276 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-16 Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00277 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-17 Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00278 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-18 Hanford Generating Plant Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00280 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-22 Sanitary Sewer System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00281 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-23 Resin Disposal Pit Liquid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00282 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-24 Hydrogen Dry Well Liquid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00283 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-25 French Drain
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00284 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-26 French Drain
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00285 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-29
  Unplanned Release on Blowdown 

Pipeline #1 (Near Bldg 1300N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
Nearly completed along with building D4.  
Completion Report remains to be done.

0041.00286 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-30
  Unplanned Release on Blowdown 

Pipeline #2 (Near Bldg 1300N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
Nearly completed along with building D4.  
Completion Report remains to be done.

0041.00287 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-31
 Unplanned Release (Near 1300N 

Bldg) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00288 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-32
 Unplanned Release (Near 1300N 

Bldg) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00289 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-33 Military Installation Ash Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00290 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-34 Debris Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00291 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-36   Oil Stained Pad (Near Bldg 107N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00292 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-37 Asbestos Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00293 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-38
 Unplanned Release (Near 1300N 

Bldg) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00295 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-47 Military Artillery Site Soil Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-57  1304N Emergency Dump Tank Site Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00296 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-59
Contaminated Soil NE of 105N 

Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00297 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-6 Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00298 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-60 Drywell, French Drain Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00299 41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - 100-N-61 (includes 

Waste Site 100-N-64)
Water Treatment and Storage 

Facilities  Underground Pipelines
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00301 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-77
 100N River Effluent Pipeline, 1908-N 

Outfall, 100-N-77:1 Flume Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00302 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 116-N-1  Crib and trench 

N Area RCRA Permit Class 1 Mod of 
10/20/03 extended closure date to 12/05.  

Interim Remedial Action Record of Decision, 
100-NR-1 Treatment, Storage, and Disposal 

Units (2000)

Redesign of crib remediation done.  
Subcontract awarded and mobilization 

complete.  Major crib remediation to be done.

0041.xxxxx 41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - 116-N-2 (Costs 

included in D4 of 1310N)
Liquid Radioactive Waste Treatment 

Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00304 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 116-N-4 
 Emergency Dump Basin (near Bldg 

1300N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00305 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 116-N-8 Waste Site under 1330-N building
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00306 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 118-N-1
  Radioactive Dummy Burial Facility 

(Near Bldg 1303N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00307 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 120-N-3 Neutralization Pit and French Drain
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00309 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 120-N-7
108-N Acid Unloading Facility French 

Drain (Sulfuric Tank)
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00310 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-1 Septic Tank System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00311 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-10 Sanitary Sewer System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00312 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-2 Septic Tank System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00313 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-3
  Septic Tank System (Near Bldg 

107N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00314 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-4 Sanitary Sewer System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00315 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-9 Septic Tank System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00316 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 128-N-1 Burning Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00317 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 130-N-1 183-N Filter Backwash Pond
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00319 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 1908-N
 1908-N  Outfall, 163-N Regeneration 

Wastewater Spill 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - 1908-NE (Costs 

included in D4 of 1908-NE)
Hanford Generating Plant - Outfall 

Structure
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00321 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 600-35 Dumping Area
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00322 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-1
  Emergency Dump Tank Inlet Valve 

Box Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00323 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-10
 Lift Station Gravity Line Leak 

Unplanned Release (Near 1722N 
Bldg) 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00324 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-11
Five Hundred Pound Valve Bonnet 
Contamination in Uncontrolled Area

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00325 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-12
Spacer Transport Line Leak 

Unplanned Release (near 1722N 
Building)

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00326 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-13 Loading Station
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00327 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-14 Drain System Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00328 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-17 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00329 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-18 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00330 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-19 Day Tank Fuel Oil Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00331 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-2   Valve Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00332 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-20 Diesel Oil Return Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00333 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-21 Diesel Oil Day Tank Overflow
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00334 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-22 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00335 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-23 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00336 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-24 Fuel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00337 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-25 Uncontrolled Venting Release 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00338 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-26 Backflow of Radioactive Waste
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00339 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-29
  Emergency Dump Basin Bypass 

Line Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00340 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-3
 Dummy Fuel Transfer Line Leak 
Unplanned Release (Near 1722N 

Bldg) 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00341 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-30
 Emergency Dump Tank Overflow 
Unplanned Release 1304-N tank 

overflow 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.
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0041.00342 41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - UPR-100-N-31 
(included in subcontract with 116-N-1)

 Unplanned Release (near 116-N-1) 
Interim Remedial Action Record of Decision, 
100-NR-1 Treatment, Storage, and Disposal 

Units (2000)

Included in subcontract for 116-N-1 
remediation.

0041.00343 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-32
  Emergency Dump Basin Bypass 

Line Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00344 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-35 Fuel Basin Drainage System Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00345 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-36 Diesel Generator Area Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00346 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-39
 Corridor 22 Suspect Liquid 

Unplanned Release (Near 1722N 
Bldg) 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00347 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-4 Sump Overflow
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00348 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-42
Day Tank Area Liquid Unplanned 

Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00349 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-43
184-N Pipelines Liquid Unplanned 

Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00350 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-5 Chemical Waste Storage Tank Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00351 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-6
Chemical Decontamination Waste 

Drain Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00352 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-7 Radioactive Drain Return Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00353 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-8 Sump Overflow
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00354 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-9 Cooling Water Drain Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00640 41.01.06.07 ERC 100 N Area D4 Building - 105NA Emergency Diesel Enclosure
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00641 41.01.06.07 ERC 100 N Area D4 Building - 105NB Maintenance Building Addition
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00644 41.01.06.07 ERC 100 N Area D4 Building - 107N  Recirculation Cooling Building 
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
Sampling & Analysis Plan Complete - D4 

initially started

0041.00645 41.01.06.07 ERC 100 N Area D4 Building - 108N Chemical Unloading Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00646 41.01.06.07 ERC 100 N Area D4 Building - 109N Heat Exchange System
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00647 41.01.06.07 ERC 100 N Area D4 Building - 1112N
Guard Station/Westinghouse Hanford 

Company (WHC) 
Telecommunications Hub

Removal Action Work Plan 100-N Ancillary 
Facilities (2003)

No planning activities currently ongoing; will 
be required in the future.

0041.00648 41.01.06.07 ERC 100 N Area D4 Building - 1120N Training Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00649 41.01.06.07 ERC 100 N Area D4 Building - 1143N Carpenter/Paint Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00651 41.01.06.07 ERC 100 N Area D4 Building - 117N Air Filter Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00652 41.01.06.07 ERC 100 N Area D4 Building - 117NVH Valve Control House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00653 41.01.06.07 ERC 100 N Area D4 Building - 119N Air Sampling Monitor
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00654 41.01.06.07 ERC 100 N Area D4 Building - 119NA Air Sampling and Monitoring
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00655 41.01.06.07 ERC 100 N Area D4 Building - 11N Change Room
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00657 41.01.06.07 ERC 100 N Area D4 Building - 1303N   Spacer Silos  
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00664 41.01.06.07 ERC 100 N Area D4 Building - 1313N Change and Control Room
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00665 41.01.06.07 ERC 100 N Area D4 Building - 1314N Liquid Disposal Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00666 41.01.06.07 ERC 100 N Area D4 Building - 1315N
Reactor Effluent Diversion System 

Valve House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00668 41.01.06.07 ERC 100 N Area D4 Building - 1322N Waste Treatment Pilot Plant Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00669 41.01.06.07 ERC 100 N Area D4 Building - 1322NA Effluent Water Pilot Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00670 41.01.06.07 ERC 100 N Area D4 Building - 1322NB
Crib Effluent Iodine Monitoring 

Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00671 41.01.06.07 ERC 100 N Area D4 Building - 1322NC
Crib Effluent Iodine Monitoring 

System
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00673 41.01.06.07 ERC 100 N Area D4 Building - 1330N Waste Storage Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00675 41.01.06.07 PHMC 100 N Area D4 Building - 1331N Storage Building behind 1517N
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00677 41.01.06.07 ERC 100 N Area D4 Building - 1332N Bottle Dock Next to 1515N
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00678 41.01.06.07 ERC 100 N Area D4 Building - 13N Storage Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00680 41.01.06.07 PHMC 100 N Area D4 Building - 1515N Fixed Metal Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00681 41.01.06.07 PHMC 100 N Area D4 Building - 1516N Carpenter Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00682 41.01.06.07 PHMC 100 N Area D4 Building - 1517N Fixed Metal Paint Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00683 41.01.06.07 PHMC 100 N Area D4 Building - 1518N Electrical Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00684 41.01.06.07 PHMC 100 N Area D4 Building - 1519N Fixed Metal Fitters Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00685 41.01.06.07 ERC 100 N Area D4 Building - 151N 230KV Electrical Substation
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00688 41.01.06.07 ERC 100 N Area D4 Building - 153N Switchgear Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00689 41.01.06.07 ERC 100 N Area D4 Building - 1605NE East Observation Post
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00694 41.01.06.07 ERC 100 N Area D4 Building - 1614N Environmental Monitoring Station
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00695 41.01.06.07 ERC 100 N Area D4 Building - 163N Demineralizer Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00696 41.01.06.07 ERC 100 N Area D4 Building - 166N
Fuel Oil Storage Tank and Unloading 

Platform
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00697 41.01.06.07 ERC 100 N Area D4 Building - 1701N Mobile Office at Gatehouse (MO-992) N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00698 41.01.06.07 ERC 100 N Area D4 Building - 1705N Instrument and Electrical Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00699 41.01.06.07 ERC 100 N Area D4 Building - 1705NA Maintenance Shop Annex
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00700 41.01.06.07 ERC 100 N Area D4 Building - 1706N Storage Building/Maintenance Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00702 41.01.06.07 ERC 100 N Area D4 Building - 1707N Boat House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00703 41.01.06.07 ERC 100 N Area D4 Building - 1712N Insulation Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00704 41.01.06.07 ERC 100 N Area D4 Building - 1714N Warehouse and Receiving
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00705 41.01.06.07 ERC 100 N Area D4 Building - 1714NA Warehouse
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00706 41.01.06.07 ERC 100 N Area D4 Building - 1714NB Warehouse 
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00708 41.01.06.07 ERC 100 N Area D4 Building - 1722N   Decontamination Building  
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00709 41.01.06.07 ERC 100 N Area D4 Building - 1723N
Contaminated Equipment Storage 

Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00713 41.01.06.07 ERC 100 N Area D4 Building - 181N River Pump House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.07 ERC 100 N Area D4 Building - 181NE
Hanford Generating Plant - River 

Water Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00717 41.01.06.07 ERC 100 N Area D4 Building - 182N High Lift Pump House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00718 41.01.06.07 ERC 100 N Area D4 Building - 183N Water Filter Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00723 41.01.06.07 ERC 100 N Area D4 Building - 184N Power House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00724 41.01.06.07 ERC 100 N Area D4 Building - 184NA Power House Annex Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00725 41.01.06.07 ERC 100 N Area D4 Building - 184NB Air Handler Main Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00726 41.01.06.07 ERC 100 N Area D4 Building - 184NC Air Handler Annex Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00729 41.01.06.07 ERC 100 N Area D4 Building - 186N 100N Alternative Potable Water Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00732 41.01.06.07 ERC 100 N Area D4 Building - 1902N81 Fire Protection Valve House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00738 41.01.06.07 ERC 100 N Area D4 Building - 1908N Outfall Structure
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00741 41.01.06.07 ERC 100 N Area D4 Building - HS0007 Storage Container at 1330N Facility N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00742 41.01.06.07 ERC 100 N Area D4 Building - HS0008
Storage Container at 1330N Waste 

Pad
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00743 41.01.06.07 ERC 100 N Area D4 Building - MO-013 Mobile Office at 1120N N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00744 41.01.06.07 ERC 100 N Area D4 Building - MO-050 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00745 41.01.06.07 ERC 100 N Area D4 Building - MO-055 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00746 41.01.06.07 ERC 100 N Area D4 Building - MO-100 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00747 41.01.06.07 ERC 100 N Area D4 Building - MO-358 Training Simulator West of 1120N N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00748 41.01.06.07 ERC 100 N Area D4 Building - MO-390 Field Trailer at 105C N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00749 41.01.06.07 ERC 100 N Area D4 Building - MO-403 Change House and Lunch Room N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00750 41.01.06.07 ERC 100 N Area D4 Building - MO-415 (also 1103N) Admin. Office Trailer N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00751 41.01.06.07 ERC 100 N Area D4 Building - MO-425 Analytical Lab Facility @1120N N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00752 41.01.06.07 ERC 100 N Area D4 Building - MO-426
Sample Receiving/Prep Stage at 

1120N
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00753 41.01.06.07 ERC 100 N Area D4 Building - MO-427 Mobile Change/Break Room N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00754 41.01.06.07 ERC 100 N Area D4 Building - MO-740 Mobile Office NW of 1120N Building N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00755 41.01.06.07 ERC 100 N Area D4 Building - MO-827 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00756 41.01.06.07 ERC 100 N Area D4 Building - MO-848 Mobile Office at 100N Yard N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00757 41.01.06.07 ERC 100 N Area D4 Building - MO-900 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00758 41.01.06.07 ERC 100 N Area D4 Building - MO-911 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00759 41.01.06.07 ERC 100 N Area D4 Building - MO-913 Change Trailer N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00760 41.01.06.07 ERC 100 N Area D4 Building - MO-950 Mobile Office at 100N Laydown Yard N/A
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00663 41.01.06.07 ERC 100 N Area D4 Retention Basin - 1312N Liquid Effluent Retention Basin
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00734 41.01.06.07 ERC 100 N Area D4 Retention Basin - 1904N Sewage Lagoon
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00739 41.01.06.07 ERC 100 N Area D4 Retention Basin - 1909N Waste Disposal Valve Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Remaining Facilities

0041.00639 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 100N River Lines Structure 
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00642 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 105ND Remote Air Intake
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00643 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 105NE Fission Products Trap
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00650 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 116N Air Stack
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00661 41.01.06.07 ERC 100 N Area
D4 Remaining Facilities - 1310N (includes 

Waste Site 116-N-2)
Radioactive Liquid and Waste 

Treatment Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00686 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1524N Hazardous  Waste Pad Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00687 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1525N Laydown Storage Area
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00690 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N1 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00691 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N2 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00692 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N3 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00693 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N9 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00701 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1706NA Sewer Lift Station
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00707 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1715N
Underground Oil Tanks 4, North of 

182N
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00710 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1723NX Laydown Storage Yard
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00712 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1802N Pipe Trestle
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)

Work is currently ongoing.  Pipe and 
asbestos removal complete - structure is 

remaining.
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0041.00714 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 181NA Pump House/Guard Tower
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00715 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 181NB #3 Diesel Enclosure
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00716 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 181NC Sample Station/Skid Station
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00719 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183NA Pump House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00720 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183NB Clearwell
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00721 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183NC Filter Backwash Sump
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00722 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183ND Clearwell Overflow Pad
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00727 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 184NE Compressor Shed
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00728 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 184NF Chemical Injection House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00730 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1900N Water Supply Tanks
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00731 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1902N Export Water Tie-In Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00733 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1903N Old Septic System
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00735 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1904NA Sewage Lift Station #1
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00736 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1904NB Sewage Lift Station #2
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00737 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1904NC Sewage Lift Station #3
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.07 PHMC 100 N Area
D4 Remaining Facilities - 1908NE (includes 

Waste Site - 1908NE)
Hanford Generating Plant - Outfall 

Structure Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00740 41.01.06.07 PHMC 100 N Area D4 Remaining Facilities - 1926N Valve Pit
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

  Interim Safe Storage

0041.00991 41.01.06.08 ERC 100 N Area
Interim Safe Storage  - 105-N REACTOR 

(ISS)
N Reactor Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  100 Area Remaining Sites

  Design
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0041.00003 41.01.07.01 ERC 100 Area Design - 100 Area Burial Design
  Remedial Design for 100 Area Burial 

Grounds  
Interim Remedial Action Record of Decision, 

100 Area Burial Grounds (2000)

No planning activities currently ongoing; will 
be required in the future.  This activity 
includes all 100 Area Operable Units.

0041.00005 41.01.07.01 ERC 100 Area 100-IU-2 Design - 100-IU-2 Remedial Action Design
  White Bluffs Town Site Waste Site 

Design  
Interim Remedial Action Record of Decision, 

100 Area Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00006 41.03.07.01 ERC 100 Area 100-IU-6 Design - 100-IU-6 Remedial Action Design
  Hanford Town Site Waste Site 

Design  
Interim Remedial Action Record of Decision, 

100 Area Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Regulatory Support

41.01.07.02 ERC 100 Area
Regulatory Support - Remedial Action 

Reactor Area Project Cost
  100 Area Remaining Sites Non-Site 

Specific Costs  
N/A N/A

0041.00981 41.01.07.02 ERC 100 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00982 41.01.07.02 ERC 100 Area
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00983 41.01.07.02 ERC 100 Area
Regulatory Support - Verification Data Quality 

Objective Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Confirmatory Sampling Sites

0041.00154 41.01.07.03 ERC 100 Area 100-IU-2 Confirmatory Sampling Site - 600-129
  White Bluffs Pre-MED Community 

Dump Site 1  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00155 41.01.07.03 ERC 100 Area 100-IU-6 Confirmatory Sampling Site - 600-202   Four Burn and Burial Pits  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00156 41.01.07.03 ERC 100 Area 100-IU-6 Confirmatory Sampling Site - 600-205   Hanford Town Site Landfill 2  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00157 41.01.07.03 ERC 100 Area 100-IU-6 Confirmatory Sampling Site - 600-208
  Hanford Construction Camp Boiler 

House Ponds  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00158 41.01.07.03 ERC 100 Area 100-IU-2 Confirmatory Sampling Site - 600-98   East White Bluffs City Landfills  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00355 41.01.06.05 ERC 100 Area 100-IU-6
Remediate Waste Site - 600-108 (includes 

600-257)
  213-J & 213-K Cribs, Gable 

Mountain Plutonium Storage Vaults  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00356 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-149
  Small Arms Range, Rifle and Pistol 

Range  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00357 41.01.06.05 ERC 100 Area 100-IU-2 Remediate Waste Site - 600-176   White Bluffs Paint Disposal Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00358 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-178
  213-J and 213-K Guard House 

Toilet Pit  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00359 41.01.06.05 ERC 100 Area 100-IU-2 Remediate Waste Site - 600-182
  White Bluffs Asbestos Pipe and 

Lagging and Excess Piping  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00360 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-186
  Hanford Construction Camp Septic 
Tanks and Sewage Treatment Plants  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00361 41.01.06.05 ERC 100 Area 100-IU-2 Remediate Waste Site - 600-191
  White Bluffs Pre-Medical Community 

Dump Site 2  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00362 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-213
  Hanford Airstrip Underground Fuel 

Storage Tanks  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.06.05 ERC 100 Area 100-IU-6
Remediate Waste Site - 600-257 (Costs 

included in Remediate Waste Site 600-108)
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00364 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-3
  Hanford Town Site Dumping Area 

and Paint Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00981 41.01.07.07 PHMC 100 Area
D4 Building - 609 (includes 613 Storage 

Shelter)

Central Fire Station, 100 Areas 
(Located between the 100 and 200 

Areas)
Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  200 Area

  Waste Operations

  ERDF

0041.00992 41.02.01.09 ERC
200 Area 

ERDF

Waste Operations - Environmental 
Restoration Disposal Facility (Expansion 

Cells 5 & 6/7 & 8/9 & 10) 
 Construction N/A

Construction of Cells 5 & 6 are complete.  
The RCCC Contractor will be responsible for 
construction of Cells 7 & 8 and 9 & 10.  Also, 

Cells 7 & 8 will require a Vadose Zone 
monitoring system.

0041.00993 41.02.01.09 ERC
200 Area 

ERDF

Waste Operations - Environmental 
Restoration Disposal Facility (Closure and 

Interim Cover) 
 Closure N/A Ongoing activity

0041.00994 41.02.01.09 ERC
200 Area 

ERDF

Waste Operations - Environmental 
Restoration Disposal Facility (Facility 

Operations/Disposal) 
 Operation/Disposal N/A Ongoing activity
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0041.00995 41.02.01.09 ERC
200 Area 

ERDF
Waste Operations - Environmental 

Restoration Disposal Facility (Transportation) 
 Transportation N/A Ongoing activity
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  300 Area

  308 Building

  D4 - Buildings

0041.00761 41.03.01.07 ERC 300 Area D4 Building - 308 Fuels Development Laboratory Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00762 41.03.01.07 ERC 300 Area D4 Building - 308A Fuels Development Laboratory Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

  324 Building

  Waste Site Remediation

0041.xxxxx 41.03.02.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-25 (Costs 

included in D4 324) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00365 41.03.02.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-263   324 Building Diversion Tank  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00366 41.03.02.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-265
Pipe Trench Between 324 and 325 

buildings
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00763 41.03.02.07 PHMC 300 Area
D4 Building - 324 and Associated Structures 
(includes Buildings 324-BA, 324A, 324D, and 

Waste Site 300-25)
  Chemical Engineering Laboratory  

TPA M-89-00, TPA M-94, DOE/RL 96-73-
324 Closure Plan (Nuclear Cat. 2) - 

Regulatory Documentation Required J

Partial Deactivation-A, B, & C hot cells are 
cleaned out. D cell, Shielded Material Facility 
(SMF), & High Level Vault Tanks remain to 

be done.  Balance of D4 required.
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0041.xxxxx 41.03.02.07 PHMC 300 Area D4 Building - 324A (Cost included in D4 324)
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.xxxxx 41.03.02.07 JCI 300 Area
D4 Building - 324-BA (Cost included in D4 

324)
 324 Boiler Annex Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.xxxxx 41.03.02.07 PHMC 300 Area D4 Building - 324D (Cost included in D4 324)
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  D4 - Remaining Facilities

0041.00764 41.03.02.07 PHMC 300 Area D4 Remaining Facilities - 324B
  Chemical Engineering Laboratory 

Exhaust Stack  
TPA M-94-03 - Regulatory Documentation 

Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  325 Building

  Waste Site Remediation

0041.00367 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 325 WTF
325 Waste Treatment Facility (WTF), 

325 Hazardous Waste Treatment 
Units

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00368 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-10 Pipeline Leak Beneath Building 325
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00369 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-12 Pipeline Leak Beneath Building 325-A
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00370 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-48
Drain Line Leak at Building 325 

Basement Topsy Pit
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings
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0041.00765 41.03.03.07 PNNL 300 Area D4 Building - 325
 Radiochemical Processing 

Laboratory 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00766 41.03.03.07 PNNL 300 Area D4 Building - 325A
 Cesium Recovery Facility Part of 325 

Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00767 41.03.03.07 PNNL 300 Area D4 Building - 325B
 Shielded Lab Annex Part of 325 

Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00768 41.03.03.07 JCI 300 Area D4 Building - 325-BA  325 Boiler Annex 
Nuclear Cat. 2 / RCRA PERMIT  Treatment, 

Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00769 41.03.03.07 PNNL 300 Area D4 Building - 325C
 Fluorine Gas Storage Part of 325 

Building. 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00770 41.03.03.07 PNNL 300 Area D4 Building - 325D
 Maintenance Shop Addition Part of 

325 Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00771 41.03.03.07 PNNL 300 Area D4 Building - 325E
 Fire Riser/Backflow Preventer 

Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  326 Building

  D4 - Buildings

0041.00772 41.03.04.07 PNNL 300 Area D4 Building - 326  Material Science Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

74 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00773 41.03.04.07 JCI 300 Area D4 Building - 326-BA  326 Boiler Annex Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  327 Building

  Waste Site Remediation

0041.xxxxx 41.03.05.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-264 (Costs 

included in D4 327) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00774 41.03.05.07 PHMC 300 Area
D4 Building - 327 and Associated Structures 

(includes Building 327BA and Waste Site 300-
264)

  Post-Irradiation Test Laboratory  
TPA M-92-16, and HNF-5068, Rev 1A 

(Nuclear Cat. 3) - Regulatory 
Documentation Required J

Partial Deactivation-4 of 11 hot cells are 
cleaned out.  Remaining hot cells and 

balance of building D4 required.  Special 
Case Waste (SCW) to be removed by the 

PHMC.  Building will be transferred to RCCC 
after SCW is removed.

0041.xxxxx 41.03.05.07 JCI 300 Area
D4 Building - 327BA (Costs included with D4 

327)
 327 Boiler Annex Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  329 Building

  D4 - Buildings

0041.00775 41.03.06.07 PNNL 300 Area D4 Building - 329  Chemical Sciences Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  331 Building

  Confirmatory Sampling Sites
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0041.00164 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 331 LSLDF   Life Sciences Lab Drain Field  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00165 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 331 LSLT1 Life Sciences Laboratory Trench #1
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00166 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 331 LSLT2 Life Sciences Laboratory Trench #2
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00396 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-269
331-A Virology Laboratory 

Foundation
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00838 41.03.07.07 PNNL 300 Area D4 Building - 331  Life Sciences Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00839 41.03.07.07 JCI 300 Area D4 Building - 331-BA 331 Boiler Annex Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00840 41.03.07.07 PNNL 300 Area D4 Building - 331C Storage Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00841 41.03.07.07 PNNL 300 Area D4 Building - 331D Biomagnetic Effects Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00842 41.03.07.07 PNNL 300 Area D4 Building - 331G Interim Tissue Repository Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00843 41.03.07.07 PNNL 300 Area D4 Building - 331H
Aerosol Wind Tunnel Research 

Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  300 Area Remaining Sites

  Design

0041.00007 41.03.07.01 ERC 300 Area Design - Remedial Action Design 300 Area Remedial Action Design
Interim Remedial Action Record of Decision, 

300-FF-2
No planning activities currently ongoing; will 

be required in the future.

  Regulatory Support

0041.00016 41.03.08.02 PNNL 300 Area Regulatory Support - 305-B Closure Plan Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00017 41.03.08.02 PHMC 300 Area
Regulatory Support - Accelerated Closure 

Plan Cultural Resources Review Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00019 41.03.08.02 PHMC 300 Area
Regulatory Support - EE/CA's for the 300 

Area
  300 Area Buildings  Regulatory Documentation Required J

EE/CA for ~ 36 buildings will be complete by 
12/31/04.  No planning activities on the other 
EE/CA's is currently ongoing; will be required 

in the future.

0041.00020 41.03.08.02 PHMC 300 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00021 41.03.08.02 ERC 300 Area 300-FF-1
Regulatory Support - Remedial Action Area 

Project Cost
  300 Area Non-Site Specific Project 

Costs  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00022 41.03.08.02 PHMC 300 Area 300-FF-2
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00023 41.03.08.02 PHMC 300 Area 300-FF-2
Regulatory Support - Verification Data Quality 

Objective Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Confirmatory Sampling Sites

0041.01035 41.03.08.03 ERC 300 Area 300-FF-2
Confirmatory Sampling Site - 300 Area Misc 
Piping (Currently no Waste Information Data 

System Site Associated with this Site)
  300 Area - Misc Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00159 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 300-2   Contaminated Light Water Disposal  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00160 41.03.08.03 ERC 300 Area 300-FF-2
Confirmatory Sampling Site - 300-32 

(Associated with 333 Bldg.)
  Fabrication Shop Leak  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00161 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 300-7
  Undocumented Solid Waste Burial 

Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Scope is included in subcontract awarded in 

FY 2004.  Excavation has not started.

0041.00162 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 300-9   Solid Waste Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Scope is included in subcontract awarded in 

FY 2004.  Excavation has not started.

0041.00163 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 303-M UOF   303M Uranium Oxide Facility  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00167 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - UPR-300-2   Releases at the 340 Facility  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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  Waste Site Remediation

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 300-39 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-TW-1 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-TW-2 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-TW-3 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-WS-1 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-WS-2 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-WS-3 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00371 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 2607-FSM Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00372 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300 RLWS
300 Area Radioactive Liquid Waste 

Sewer (RLWS)
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00373 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300 RRLWS
300 Area Retired Radioactive Liquid 

Waste Sewer (RRLWS)
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00374 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300 VTS   In-Situ Vitrification Test Site (VTS) 
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted." 

0041.00375 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-109   333 Building Storm Water Runoff  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00376 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-11
Soil at Site of Former Underground 

Gasoline Tank
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00377 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-110   333 Building Storm Water Runoff  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00378 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-121 French Drain
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-123 (Costs 

included with D4 Building 366A) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00379 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-15
Leakage from Corroded Process 

Sewer Pipe
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00380 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-16 Solid Waste Contamination Area
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00381 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-175
3714 Building Steam Condensate, 

Miscellaneous
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00382 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-18
  Surface Contaminated Dumping 

Area #4  
Interim Action Record of Decision, 300-FF-2 

(2001)

Excavation and sorting and sampling are 
complete.  Loadout is in ongoing.  Scope is 

50% complete.

0041.00383 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-214 300 Retention Process Sewer
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-218 (Costs 

included with D4 Building 314) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00384 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-219  300 Area Waste Acid Transfer Line Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00385 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-22   309 B-Cell Cleanout Leak  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-222 (Costs 

included with D4 Building 384) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-223 (Costs 

included with D4 Building 384) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00386 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-224 WATS and U Bearing Piping Trench
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00387 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-24 Soil Contamination Area
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00388 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-251 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00389 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-255 309 Tank Farm Contaminated Soil
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00390 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-256
306E Fabrication and Testing 

Laboratory Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00391 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-257 309 Holdup Tank Outfall Pipeline
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00392 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-258
Abandoned Pipe Trench between the 

334 Tank Farm and 306E
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00393 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-259
  Contamination Area Surrounding 

618-1 Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00394 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-260 Contaminated Soil Release Site
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00395 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-268 3741 Building Foundation
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00397 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-270 Unplanned Release at 313 Building
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00398 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-273
 Fuel Oil Transfer Pipeline, 366 

Bunker Pipeline Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00399 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-28
Contamination Found Along Gingko 

Street
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00400 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-29 Berm
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00401 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-33
Uranium-contaminated soil at Building 

306W
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00402 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-34
Soil Contaminated by Process Sewer 

Leak
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00403 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-4 Substation Soil Contamination
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00404 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-40 Corrosion of Vitrified Clay Sewer Pipe
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-41 (Costs 

included with D4 Building 306E) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00405 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-43
Unplanned Release Uranium-

contaminated soil around Building 
304

Interim Action Record of Decision, 300-FF-2 
(2001)

No planning activities currently ongoing; will 
be required in the future.

0041.00406 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-46
Uranium Chemical Wastes at Building 

3706
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00407 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-48
Thorium Oxide and Fuel Fabrication 

Wastes Release Around Building 
3732

Interim Action Record of Decision, 300-FF-2 
(2001)

No planning activities currently ongoing; will 
be required in the future.
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0041.00408 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-5
Contaminated Soil at Site of Former 

Underground Gasoline Tank
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-6 (Costs 

included with D4 Building 366A) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00409 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-8   Aluminum Shavings Area  
Interim Action Record of Decision, 300-FF-2 

(2001)
Subcontract awarded - excavation to begin 

02/03/05

0041.00410 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-80
 333 Building Storm water Runoff and 

Steam Condensate, Miscellaneous 
Stream #268 

Interim Action Record of Decision, 300-FF-2 
(2001)

No planning activities currently ongoing; will 
be required in the future.

0041.00411 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 303-M SA   303M Building Storage Area  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00412 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 305-B SF 305-B Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00413 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 307 RB (Costs 

included with D4 Building 307)
 307 Retention Basins Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 311-TK-40 (Costs 

included with D4 Building 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 311-TK-50 (Costs 

included with D4 Building 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00414 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 313 ESSP East Side Storage Pad
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 313-TK-2 (Costs 

included with D4 Building 313) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00415 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 316-3   Process Water Trenches  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00416 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 316-4   300 Area North Cribs  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."  Excavation to 

begin 02/14/05.

0041.00417 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 1
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00418 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 2
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00419 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 3
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00420 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 4
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-1 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-2 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-3 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-4 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00421 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 333 ESHWSA
  333 Building East Side Hazardous 

Waste Storage Area (ESHWSA) 
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00422 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 333 WSTF
333 West Side Tank Far (WSTF) 

Uranium Bearing Acid Tanks
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 333-TK-11 (Costs 

included in D4 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 333-TK-7 (Costs 

included in D4 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 333-WSTF (Costs 

included in D4 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00423 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 340 Complex
 Radioactive Liquid Waste Handling 

Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 3712-USSA (Costs 

included with D4 Building 3712)
Uranium Scrap Storage Area Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.
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0041.00424 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600 NSTFST
Near Surface Test Facility Septic 

Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00425 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-117
300 Area Treated Effluent Disposal 

Facility (TEDF) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00426 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-243
 Petroleum Contaminated Soil 

Bioremediation Pad Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00427 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-259   Grout Waste Test Lysimeter  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."  Subcontract 
awarded.  Excavation to begin 03/22/05.

0041.00428 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-47   Dumping Area  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."  Excavation, 

sorting and sampling, and loadout are 
complete.  Verification sampling in progress.  

Scope is 90% complete.

0041.00429 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-58
 H.J. Ashe Substation Oil/Water 

Separator & Drywells Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00430 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-59 H.J. Ashe Substation Storage Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00431 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-60
 H.J. Ashe Substation Switchyard 

Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00432 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-62 Benton Switch Substation Releases Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00433 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-63  300-N Lysimeter Area 
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

0041.00434 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-1   307-340 Waste Line Leak  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00435 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-11
Underground Radioactive Liquid Line 

Leak
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00436 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-17 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00437 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-38 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00438 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-39 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00439 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-4
Uranium Contamination beneath and 

South of Building 321
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00440 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-40 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - UPR-300-42 (Costs 

included with D4 Building 384) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00441 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-45 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00442 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-46 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00443 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-5 Spill at 309 Storage Basin
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00445 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-600-22
 Washington Public Power Supply 

System Windrow Site, 600-21 
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00480 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-1   Solid Waste Burial Ground #1  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00481 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-13
  303 Building Contaminated Soil 

Burial Site  

Interim Action Record of Decision, 300-FF-2 
(2001) and the ESD for the 300-FF-2 OU 

ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

0041.00482 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-2   Solid Waste Burial Ground #2  
Interim Action Record of Decision, 300-FF-2 

(2001)
Subcontract awarded - excavation to begin 

06/21/05

0041.00483 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-3   Dry Waste Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)

Excavation and sorting and sampling are 
complete.  Loadout is in ongoing.  Scope is 

70% complete.

0041.00484 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-7   Burial Ground #7  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

0041.00485 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground - 618-8
Uranium-contaminated Soil Under a 

Parking Lot
Interim Action Record of Decision, 300-FF-2 

(2001)
Subcontract awarded - excavation to begin 

04/14/05

  D4 - Buildings

0041.00776 41.03.08.07 PHMC 300 Area   D4 Building - 3225 
300 Area Accelerated Closure Plan 

Zone A Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00777 41.03.08.07 PHMC 300 Area   D4 Building - 332 
300 Area Accelerated Closure Plan 
Zone A Small Facilities Packaging 

Test Facility

Regulatory Documentation (EE/CA) 
Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.
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0041.00778 41.03.08.07 PHMC 300 Area   D4 Building - 334 
300 Area Accelerated Closure Plan 

Zone A Small Facilities Process 
Sewer Monitor Facility 300

Regulatory Documentation (EE/CA) 
Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.

0041.00779 41.03.08.07 PHMC 300 Area   D4 Building - 334A 
300 Area Accelerated Closure Plan 

Zone A Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00780 41.03.08.07 PHMC 300 Area  D4 Building - 3727   Classified Vault Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00781 41.03.08.07 PHMC 300 Area   D4 Building - 3906A 
300 Area Accelerated Closure Plan 

Zone A Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00782 41.03.08.07 PHMC 300 Area D4 Building - 303A
300 Area Accelerated Closure Plan 

Zone E Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00783 41.03.08.07 PHMC 300 Area D4 Building - 303B
300 Area Accelerated Closure Plan 

Zone E Small Facilities

(TPA-MX-92-06-TO2/Nuclear Cat 3) 
Regulatory Documentation (EE/CA) 

Completed J 

Uranium disposition to be completed by the 
PHMC.  Building will be transferred to RCCC 

after uranium disposition.

0041.00784 41.03.08.07 PHMC 300 Area D4 Building - 303C
300 Area Accelerated Closure Plan 

Zone E Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00785 41.03.08.07 PHMC 300 Area D4 Building - 303E
300 Area Accelerated Closure Plan 

Zone F Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00786 41.03.08.07 PHMC 300 Area D4 Building - 303F
300 Area Accelerated Closure Plan 

Zone B Small Facilities

300 Area WATS RCRA Partial Cleaned 
Closed 1999.  Remaining to be done under 

Interim Record of Decision 300-FF-2 - 
Regulatory Documentation  EE/CA 

Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.
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0041.00787 41.03.08.07 PHMC 300 Area D4 Building - 303G
300 Area Accelerated Closure Plan 

Zone B Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00788 41.03.08.07 PHMC 300 Area D4 Building - 303J Materials Storage Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00789 41.03.08.07 PHMC 300 Area D4 Building - 303M   Uranium Oxide Building  
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00790 41.03.08.07 PHMC 300 Area
D4 Building - 304 (includes Waste Site 300-

249)
300 Area Accelerated Closure Plan 

Zone E Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00791 41.03.08.07 PHMC 300 Area D4 Building - 304A
300 Area Accelerated Closure Plan 

Zone E Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00792 41.03.08.07 PHMC 300 Area D4 Building - 305 Engineering Testing Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00793 41.03.08.07 PHMC 300 Area D4 Building - 305A Electrician and Pipefitter Shop Regulatory Documentation Required J
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00794 41.03.08.07 PNNL 300 Area D4 Building - 305B Hazardous Waste Storage Facility

RCRA PERMIT Part III, Ch 2 (Ecology 
1994)/Treatment, Storage, and Disposal 

(04RCA0015); Regulatory Documentation 
(EE/CA) Completed

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00795 41.03.08.07 JCI 300 Area D4 Building - 305-BA
300 Area Accelerated Closure Plan 

Zone C Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00796 41.03.08.07 PHMC 300 Area D4 Building - 305P
300 Area Accelerated Closure Plan 

Zone C Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00797 41.03.08.07 PHMC 300 Area
D4 Building - 306E (includes Waste Site 300-

41)
Development Fabrication and Test 

Lab
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00798 41.03.08.07 JCI 300 Area D4 Building - 306E-BA
300 Area Accelerated Closure Plan 

Zone F Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00799 41.03.08.07 PHMC 300 Area D4 Building - 306W Materials Development Laboratory
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00800 41.03.08.07 PHMC 300 Area
D4 Building - 307 (includes Waste Site 307-

RB)
Retention Basin Structure Regulatory Documentation Required J

Operating Facility Supports 310 Treated 
Effluent Disposal Facility - No planning 
activities currently ongoing; they will be 

required in the future.

0041.00801 41.03.08.07 PHMC 300 Area
D4 Building - 309 (includes Waste Sites 300-

39, 309-TW-1, 309-TW-2, 309-TW-3, 309-
WS-1, 309-WS-2, and 309-WS-3)

SP-100 GES Test Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00802 41.03.08.07 PHMC 300 Area D4 Building - 310
 Treated Effluent Disposal Facility 

(TEDF) 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00803 41.03.08.07 PHMC 300 Area D4 Building - 310S
 Drum Storage Area - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00811 41.03.08.07 PHMC 300 Area D4 Building - 312  River Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00812 41.03.08.07 PHMC 300 Area
D4 Building - 313 (includes Waste Site 313-

TK-2)
N Fuels Manufacturing Support 

Facility

300 Area WATS RCRA Partial Clean 
Closed 1999. Remainder to be done under 

Interim Record of Decision 300-FF-2. 
DOE/RL 90-11, Rev 2.  Regulatory 
Documentation (EE/CA) Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.  TPA 

change requires completion of D4 by 
09/30/06

0041.00813 41.03.08.07 PHMC 300 Area
D4 Building - 314 (includes Waste Site 300-

218)
Engineering Development Laboratory

Regulatory Documentation (EE/CA) 
Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.  TPA 

change requires completion of D4 by 
09/30/06

0041.00814 41.03.08.07 PHMC 300 Area D4 Building - 314B
300 Area Accelerated Closure Plan 

Zone C Small Facilities
Regulatory Documentation (EE/CA) 

Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.  TPA 

change requires completion of D4 by 
09/30/06

0041.00815 41.03.08.07 PHMC 300 Area D4 Building - 315A  Backwash Disposal Pond Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00816 41.03.08.07 PHMC 300 Area D4 Building - 315B
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00817 41.03.08.07 PHMC 300 Area D4 Building - 315C
 Backwash Lift Station & 

Sedimentation Pond Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00818 41.03.08.07 PHMC 300 Area D4 Building - 315D  Backwash Recycle Pump Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00819 41.03.08.07 PNNL 300 Area D4 Building - 318  Radiological Calibrations Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00821 41.03.08.07 JCI 300 Area D4 Building - 318-BA  318 Boiler Annex Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00822 41.03.08.07 PNNL 300 Area D4 Building - 318C
 High Temperature Lattice Test 

Reactor Filter Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00823 41.03.08.07 PNNL 300 Area D4 Building - 320  Physical Sciences Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00824 41.03.08.07 JCI 300 Area D4 Building - 320-BA  320 Boiler Annex Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00825 41.03.08.07 PHMC 300 Area D4 Building - 321 Hydromechanical/Seismic Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00826 41.03.08.07 PHMC 300 Area D4 Building - 321B
300 Area Accelerated Closure Plan 

Zone GB Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00827 41.03.08.07 PHMC 300 Area D4 Building - 321C
300 Area Accelerated Closure Plan 

Zone GB Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00828 41.03.08.07 PHMC 300 Area D4 Building - 321D
300 Area Accelerated Closure Plan 

Zone GB Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00829 41.03.08.07 PHMC 300 Area D4 Building - 3220 Telephone Exchange Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00830 41.03.08.07 PHMC 300 Area D4 Building - 3229
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00831 41.03.08.07 PNNL 300 Area
D4 Building - 323 (includes Waste Sites 323-

TK-1, 323-TK-2, 323-TK-3, and 323-TK-4)
Mechanical Properties Laboratory Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00832 41.03.08.07 PHMC 300 Area D4 Building - 3231
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00833 41.03.08.07 PHMC 300 Area D4 Building - 3232
300 Area Accelerated Closure Plan 

Zone C Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00834 41.03.08.07 JCI 300 Area D4 Building - 323-BA
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00835 41.03.08.07 PHMC 300 Area D4 Building - 328
Engineering Services and Safety 

Building Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00836 41.03.08.07 PHMC 300 Area D4 Building - 328A
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00837 41.03.08.07 JCI 300 Area D4 Building - 328-BA
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00844 41.03.08.07 PHMC 300 Area
D4 Building - 333 (includes Waste Sites 333-

WSTF, 333-TK-11, and 333-TK-7)
N Fuels Building

300 Area WATS RCRA Partial Clean 
Closed 1999. Remainder to be done under 
Interim Record of Decision 300-FF-2, TPA 

M-94-03. Regulatory Documentation 
(EE/CA) Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.

0041.00846 41.03.08.07 PHMC 300 Area D4 Building - 335 Sodium Test Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00847 41.03.08.07 PNNL 300 Area D4 Building - 336 High Bay Testing Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00848 41.03.08.07 PHMC 300 Area D4 Building - 337 Technical Management Center Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00849 41.03.08.07 PHMC 300 Area D4 Building - 337B High-Bay and Service Wing Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00850 41.03.08.07 JCI 300 Area D4 Building - 337-BA 337 Boiler Annex Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00851 41.03.08.07 PNNL 300 Area D4 Building - 338 Maintenance Building Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00852 41.03.08.07 PHMC 300 Area D4 Building - 339A Computer Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00853 41.03.08.07 PHMC 300 Area D4 Building - 340
Waste Neutralization Facility 

Structure

TPA M-92-16, and HNF-5068, Rev 1A 
(Nuclear Cat. 3) - Regulatory 

Documentation Required J

Supports 310 TEDF - No planning activities 
currently ongoing; they will be required in the 

future.

0041.00854 41.03.08.07 PHMC 300 Area D4 Building - 340A
300 Area Accelerated Closure Plan 

Zone KB Small Facilities

TPA M-92-16, and HNF-5068, Rev 1A 
(Nuclear Cat. 3) - Regulatory 

Documentation Required J

Supports 310 TEDF - No planning activities 
currently ongoing; they will be required in the 

future.

0041.00855 41.03.08.07 PHMC 300 Area D4 Building - 340B
300 Area Accelerated Closure Plan 

Zone KB Small Facilities

TPA M-92-16, and HNF-5068, Rev 1A 
(Nuclear Cat. 3) - Regulatory 

Documentation Required J

Supports 310 TEDF - No planning activities 
currently ongoing; they will be required in the 

future.

0041.00856 41.03.08.07 PHMC 300 Area D4 Building - 342
Collection Sump 1 - 300 Area TEDF 

Sewer Line Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.

0041.00857 41.03.08.07 PHMC 300 Area D4 Building - 342A Instrument/Electrical Building Shop Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.

0041.00858 41.03.08.07 PHMC 300 Area D4 Building - 342B Transformer Pad/Vault - TEDF Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.
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0041.00859 41.03.08.07 PHMC 300 Area D4 Building - 342C Generator Pad - TEDF Sump Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.

0041.00860 41.03.08.07 PNNL 300 Area D4 Building - 350
Plant Operations and Maintenance 

Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00861 41.03.08.07 PHMC 300 Area D4 Building - 3503A
300 Area Accelerated Closure Plan 

Zone F Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00862 41.03.08.07 PHMC 300 Area D4 Building - 3506A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00863 41.03.08.07 PHMC 300 Area D4 Building - 3506B
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00864 41.03.08.07 PHMC 300 Area D4 Building - 3506C Telecommunications Hub Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00869 41.03.08.07 PNNL 300 Area D4 Building - 350A Paint Shop Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00870 41.03.08.07 PNNL 300 Area D4 Building - 350B Warehouse Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00871 41.03.08.07 PNNL 300 Area D4 Building - 350C Storage Building Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00872 41.03.08.07 PNNL 300 Area D4 Building - 350D Oil Storage Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00873 41.03.08.07 PHMC 300 Area D4 Building - 351 351 Substation
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00874 41.03.08.07 PHMC 300 Area D4 Building - 351A Meter and Testing Building
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00875 41.03.08.07 PHMC 300 Area D4 Building - 351B
Meter Testing and Switchgear Facility 

B3S4
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00876 41.03.08.07 PHMC 300 Area D4 Building - 351C
351C Fusion Materials Irradiation 

Test Master Substation
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00877 41.03.08.07 PHMC 300 Area D4 Building - 352C Electrical Switch House, 2.4 KV Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00878 41.03.08.07 PHMC 300 Area D4 Building - 352E Switch Station East Side Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00879 41.03.08.07 PHMC 300 Area D4 Building - 352F Electrical Substation 2.4 KV Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00880 41.03.08.07 PHMC 300 Area D4 Building - 3614A
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00881 41.03.08.07 PHMC 300 Area D4 Building - 3621-66
Tank Petroleum (Diesel) Replaces 

Tank 3621-D Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00882 41.03.08.07 PHMC 300 Area D4 Building - 3621BC
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00883 41.03.08.07 PHMC 300 Area D4 Building - 3621D
Emergency Generator Building & 

Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00884 41.03.08.07 PHMC 300 Area D4 Building - 366 Fuel Oil Bunker Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00885 41.03.08.07 PHMC 300 Area
D4 Building - 366A (includes Waste Sites 300-

6 and 300-123)
Fuel Oil Bunker Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00886 41.03.08.07 PHMC 300 Area D4 Building - 3701D Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00887 41.03.08.07 PHMC 300 Area D4 Building - 3701U 
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00888 41.03.08.07 PHMC 300 Area D4 Building - 3703A Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00889 41.03.08.07 PHMC 300 Area D4 Building - 3704
300 Area Accelerated Closure Plan 

Zone D Small Facilities
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00890 41.03.08.07 PHMC 300 Area D4 Building - 3705 Photography Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00891 41.03.08.07 JCI 300 Area D4 Building - 3705-BA
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00892 41.03.08.07 PHMC 300 Area D4 Building - 3706
Communication and Documentation 

Services Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00893 41.03.08.07 PHMC 300 Area D4 Building - 3706A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00894 41.03.08.07 JCI 300 Area D4 Building - 3706-BA
300 Area Accelerated Closure Plan 

Zone E Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00895 41.03.08.07 PHMC 300 Area D4 Building - 3707D Information Services Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00896 41.03.08.07 PHMC 300 Area D4 Building - 3707E
300 Area Accelerated Closure Plan 

Zone D Small Facilities
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00897 41.03.08.07 PHMC 300 Area D4 Building - 3707F
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00898 41.03.08.07 PHMC 300 Area D4 Building - 3707H
300 Area Accelerated Closure Plan 

Zone F Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00899 41.03.08.07 PHMC 300 Area D4 Building - 3708 Radioanalytical Laboratory Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00900 41.03.08.07 PHMC 300 Area D4 Building - 3709 Paint Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00901 41.03.08.07 PHMC 300 Area D4 Building - 3709A Fire Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00902 41.03.08.07 PHMC 300 Area D4 Building - 3709B Fire Equipment Storage Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00903 41.03.08.07 PHMC 300 Area D4 Building - 3711 Maintenance Storage Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00904 41.03.08.07 PHMC 300 Area
D4 Building - 3712 (includes Waste Site 3712-

USSA)
Storage Building

(TPA-MX-92-06-TO2/Nuclear Cat 3) 
Regulatory Documentation (EE/CA) 

Completed

Uranium disposition to be completed by the 
PHMC.  Building will be transferred to RCCC 

after uranium disposition.

0041.00905 41.03.08.07 PHMC 300 Area D4 Building - 3713 Carpenter Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00906 41.03.08.07 PHMC 300 Area D4 Building - 3714
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00907 41.03.08.07 PHMC 300 Area D4 Building - 3715 Storage Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00908 41.03.08.07 PHMC 300 Area D4 Building - 3716 Storage Building
(TPA-MX-92-06-TO2/Nuclear Cat 3) 
Regulatory Documentation (EE/CA) 

Completed

Uranium disposition to be completed by the 
PHMC.  Building will be transferred to RCCC 

after uranium disposition.

0041.00909 41.03.08.07 PHMC 300 Area D4 Building - 3717 Spare Parts Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00910 41.03.08.07 PHMC 300 Area D4 Building - 3717B Standards Laboratory Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00911 41.03.08.07 PHMC 300 Area D4 Building - 3717C Materials Archive Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00912 41.03.08.07 PHMC 300 Area D4 Building - 3718 Office and Storage Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00913 41.03.08.07 PHMC 300 Area D4 Building - 3718A
Laboratory Equipment Central Pool 

Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00914 41.03.08.07 PHMC 300 Area D4 Building - 3718B
Laboratory Equipment Central Pool 

Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00915 41.03.08.07 PHMC 300 Area D4 Building - 3718C Storage Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00916 41.03.08.07 PHMC 300 Area D4 Building - 3718E   Storage Building  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00917 41.03.08.07 PHMC 300 Area D4 Building - 3718G   Storage Building  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00918 41.03.08.07 PHMC 300 Area D4 Building - 3718M Sodium Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00919 41.03.08.07 PHMC 300 Area D4 Building - 3718N Insulation Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00920 41.03.08.07 PNNL 300 Area D4 Building - 3718P General Storage Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00921 41.03.08.07 PHMC 300 Area D4 Building - 3718S
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00922 41.03.08.07 PHMC 300 Area D4 Building - 3719 Computer Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00923 41.03.08.07 PHMC 300 Area D4 Building - 3720
Chemistry and Metal Sciences 

Laboratory
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00924 41.03.08.07 JCI 300 Area D4 Building - 3720-BA
300 Area Accelerated Closure Plan 

Zone B Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00925 41.03.08.07 PHMC 300 Area D4 Building - 3721
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00926 41.03.08.07 PHMC 300 Area D4 Building - 3722 Fabrication Shop Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00927 41.03.08.07 PHMC 300 Area D4 Building - 3723
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00928 41.03.08.07 ERC 300 Area D4 Building - 3728 Geotechnical High-Bay Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00929 41.03.08.07 PNNL 300 Area D4 Building - 3730 Gamma Irradiation Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00930 41.03.08.07 PHMC 300 Area D4 Building - 3731 Laboratory Equipment Central Pool Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00931 41.03.08.07 PHMC 300 Area D4 Building - 3731A Graphite Machine Shop Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00932 41.03.08.07 PHMC 300 Area D4 Building - 3745
Radiological Calibration and 

Standards Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00933 41.03.08.07 PHMC 300 Area D4 Building - 3745A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00934 41.03.08.07 PHMC 300 Area D4 Building - 3745B Positive Ion Accelerator Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00935 41.03.08.07 PHMC 300 Area D4 Building - 3746 Irradiation Physics Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00936 41.03.08.07 PHMC 300 Area D4 Building - 3746A Radiological Physics Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00937 41.03.08.07 PHMC 300 Area D4 Building - 3746D
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00938 41.03.08.07 PNNL 300 Area D4 Building - 3760 Technical Library Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00939 41.03.08.07 PHMC 300 Area D4 Building - 3762 Technical Security Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00940 41.03.08.07 PHMC 300 Area D4 Building - 3763 Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00941 41.03.08.07 PHMC 300 Area D4 Building - 3764 Offices Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00942 41.03.08.07 ERC 300 Area D4 Building - 3766 Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00943 41.03.08.07 PHMC 300 Area D4 Building - 3768 Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00944 41.03.08.07 PHMC 300 Area D4 Building - 3769 Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00945 41.03.08.07 PHMC 300 Area D4 Building - 377 Laboratory
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00946 41.03.08.07 PHMC 300 Area D4 Building - 3770 Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00947 41.03.08.07 PHMC 300 Area D4 Building - 3790 Security Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00948 41.03.08.07 PHMC 300 Area D4 Building - 3802A
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00949 41.03.08.07 PHMC 300 Area D4 Building - 382 Pump House Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00950 41.03.08.07 PHMC 300 Area D4 Building - 382B Fire Pump Station 382B Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00951 41.03.08.07 JCI 300 Area D4 Building - 382-BA 382 Boiler Annex Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00954 41.03.08.07 PHMC 300 Area
D4 Building - 384 (includes Wastes Sites 300-

222, 300-223, and UPR-300-42)
Power House Building Regulatory Documentation Required J

Unoccupied - No planning activities currently 
ongoing; will be required in the future.
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0041.00956 41.03.08.07 PHMC 300 Area D4 Building - 3906 (includes 3906A) Sanitary and Process Lift Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00957 41.03.08.07 PHMC 300 Area D4 Building - 3906B Sanitary Sewer Lift Station #2 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00958 41.03.08.07 PHMC 300 Area D4 Building - MO-026 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00959 41.03.08.07 PHMC 300 Area D4 Building - MO-036 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00960 41.03.08.07 PHMC 300 Area D4 Building - MO-052 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00961 41.03.08.07 PHMC 300 Area D4 Building - MO-103 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00962 41.03.08.07 PHMC 300 Area D4 Building - MO-105 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00963 41.03.08.07 PNNL 300 Area D4 Building - MO-226 Mobile Office N/A
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00964 41.03.08.07 PHMC 300 Area D4 Building - MO-258 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00965 41.03.08.07 JCI 300 Area D4 Building - MO-262 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00966 41.03.08.07 JCI 300 Area D4 Building - MO-263 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00967 41.03.08.07 PHMC 300 Area D4 Building - MO-264 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00968 41.03.08.07 ERC 300 Area D4 Building - MO-265 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00969 41.03.08.07 PHMC 300 Area D4 Building - MO-270 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00970 41.03.08.07 PHMC 300 Area D4 Building - MO-271 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00971 41.03.08.07 PHMC 300 Area D4 Building - MO-274 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00972 41.03.08.07 PHMC 300 Area D4 Building - MO-275 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00973 41.03.08.07 PHMC 300 Area D4 Building - MO-337 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00974 41.03.08.07 PHMC 300 Area D4 Building - MO-423 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00975 41.03.08.07 PHMC 300 Area D4 Building - MO-557 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.
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0041.00976 41.03.08.07 PHMC 300 Area D4 Building - MO-558 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00977 41.03.08.07 PHMC 300 Area D4 Building - MO-741 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00978 41.03.08.07 PHMC 300 Area D4 Building - MO-830 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00980 41.03.08.07 PHMC 300 Area D4 Building - MO-842 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

41.03.08.07 PHMC 300 Area D4 Building - MO-905 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

  D4 - Retention Basins

0041.00804 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T1
 Equalization Tank T1 - Treated 

Effluent Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00805 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T2
 Diversion Tank T2 - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00806 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T3
 Diversion Tank T3 - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00807 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T7A
 Clarifier T7A - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00808 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T7B
 Clarifier T7B - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00809 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310V
 Valve Vault Treated Effluent Disposal 

Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  D4 - Remaining Facilities

0041.00810 41.03.08.07 PHMC 300 Area
D4 Remaining Facilities - 311 (includes 
Waste Sites 311-TK-40 and 311-TK-50)

Tank Farm Between Buildings 303F 
and 303G Regulatory Documentation Required J

WATS Industrial - Unoccupied - No planning 
activities currently ongoing; will be required 

in the future.

0041.00820 41.03.08.07 PNNL 300 Area D4 Remaining Facilities - 318B
 High Temperature Lattice Test 

Reactor Stack Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00845 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 334TF
 Chemical Storage Tank Farm at 334 - 

High Tanks Regulatory Documentation Required J
WATS Industrial - Unoccupied - No planning 
activities currently ongoing; will be required 

in the future.

0041.00865 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 3507 Microwave Tower and Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00952 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 382C Sanitary Water Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00953 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 382D Sanitary Water Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  400 Area

  400 Area Outside of the FFTF Security Fence

  Regulatory Support

41.04.01.02 PHMC 400 Area Regulatory Support - EE/CA for the 400 Area  400 Area Buildings  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00984 41.04.01.02 PHMC 400 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00985 41.04.01.02 PHMC 400 Area
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00996 41.04.01.02 PHMC 400 Area
Regulatory Support - Verification Data Quality 

Objective Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.01036 41.04.02.05 PHMC 400 Area 300-FF-2
Remediate Waste Site - 400-36 (Costs 

included with D4 Building 4843)
Building 4843 Temporary Transfer 

Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.01037 41.04.02.05 PHMC 400 Area 300-FF-2
Remediate Waste Site - 400-37 (Costs 

included in D4 Building 4732B)
Fuel Oil Tank Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.01038 41.04.02.05 PHMC 400 Area 300-FF-2 Remediate Waste Site - 400-38
Fuel Oil Tank East of 4722-A Building 

Pad Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.01040 41.04.01.07 PHMC 400 Area D4 Building - 4220  Telephone Exchange Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01041 41.04.01.07 PHMC 400 Area D4 Building - 4221
 Hanford Local Area Network Fiber 

Hub 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01042 41.04.01.07 PHMC 400 Area D4 Building - 4608B 
 Control Structure & Process Sewer 

Sampling Station (North of Site) 
Industrial

No planning activities currently ongoing; will 
be required in the future.
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0041.01043 41.04.01.07 PHMC 400 Area D4 Building - 4622 
 Meteorology Building and Tower 

(South of Site) 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01044 41.04.01.07 PHMC 400 Area D4 Building - 4701B  Former Guard Station, Grant Ave. Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01045 41.04.01.07 PHMC 400 Area D4 Building - 4701C  
 Fuels and Materials Examination 

Facility (FMEF) Gate Building, Hayes 
Street 

Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01046 41.04.01.07 PHMC 400 Area D4 Building - 4702  Office Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01047 41.04.01.07 PHMC 400 Area D4 Building - 4704N   Security Maintenance Shop Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01048 41.04.01.07 PHMC 400 Area D4 Building - 4704S  400 Area Fire Station Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01049 41.04.01.07 PHMC 400 Area D4 Building - 4706  Office Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01050 41.04.01.07 PHMC 400 Area D4 Building - 4707  400 Area Site Support Office Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01051 41.04.01.07 PHMC 400 Area D4 Building - 4719  Patrol Annex Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01052 41.04.01.07 PHMC 400 Area D4 Building - 4722B  Carpenter Shop Industrial
No planning activities currently ongoing; will 

be required in the future.
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0041.01053 41.04.01.07 PHMC 400 Area D4 Building - 4722C  Painters Shop Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01054 41.04.01.07 PHMC 400 Area D4 Building - 4726  Carpenter Supply Storage Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01055 41.04.01.07 PHMC 400 Area D4 Building - 4727 
 Maintenance Flammable Storage 

Building 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01056 41.04.01.07 PHMC 400 Area D4 Building - 4732A  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01057 41.04.01.07 PHMC 400 Area
D4 Building - 4732B (Includes Waste Site 

400-37)
 Warehouse (400 Area Indoor 

Staging Area) 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01058 41.04.01.07 PHMC 400 Area D4 Building - 4732C  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01059 41.04.01.07 PHMC 400 Area D4 Building - 4734B  Site Services Maintenance Shop Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01060 41.04.01.07 PHMC 400 Area D4 Building - 4734C  Warehouse (Special Tools) Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01061 41.04.01.07 PHMC 400 Area D4 Building - 4734D  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01062 41.04.01.07 PHMC 400 Area D4 Building - 4760  Construction Shop Industrial
No planning activities currently ongoing; will 

be required in the future.
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0041.01063 41.04.01.07 PHMC 400 Area D4 Building - 4790  Patrol Headquarters Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01064 41.04.01.07 PHMC 400 Area D4 Building - 4790A  Microwave Tower Storage Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01065 41.04.01.07 PHMC 400 Area D4 Building - 4791TC  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01066 41.04.01.07 PHMC 400 Area D4 Building - 4802  Construction Support Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01067 41.04.01.07 PHMC 400 Area D4 Building - 4814  Special Tools Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01068 41.04.01.07 PHMC 400 Area D4 Building - 4831  Flammable Storage Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01069 41.04.01.07 PHMC 400 Area
D4 Building - 4843 (Includes Waste Site 400-

36)
 Alkali Metal Storage NW of 451B 

Substation 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01070 41.04.01.07 PHMC 400 Area D4 Building - CC40168  Cargo Container East of 4704S N/A
No planning activities currently ongoing; will 

be required in the future.

0041.01071 41.04.01.07 PHMC 400 Area D4 Building - HS 0079  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.01072 41.04.01.07 PHMC 400 Area D4 Building - HS0084  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.
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  600 Area

  Regulatory Support

0041.00997 41.06.01.02 PHMC 600 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Includes both 618-10 and 618-11 
Burial Grounds Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00998 41.06.01.02 PHMC 600 Area
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Includes both 618-10 and 618-11 
Burial Grounds Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00999 41.06.01.02 PHMC 600 Area
Regulatory Support - Verification Data Quality 

Objective
Includes both 618-10 and 618-11 

Burial Grounds Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  618-10

  Design

41.06.01.01 PHMC 600 Area 300-FF-2 Design Solution - 618-10
  Remedial Design Solution for 618-

10 Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

41.06.01.01 PHMC 600 Area 300-FF-2 Design - 618-10 Site Design
  Remedial Design for 618-10 Burial 

Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.
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  Burial Ground Remediation

0041.00486 41.06.01.06 PHMC 600 Area 300-FF-2 Remediate Burial Ground 618-10
300 Area North Solid Waste Burial 

Ground

Interim Action Record of Decision, 300-FF-2 
(2001) and the ESD for the 300-FF-2 OU 

ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

  618-11

  Design

41.06.02.01 PHMC 600 Area 300-FF-2 Design Solution - 618-11
  Remedial Design Solution for 618-

11 Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

41.06.02.01 PHMC 600 Area 300-FF-2 Design - 618-11 Site Design
  Remedial Design for 618-11 Burial 

Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

  Burial Ground Remediation

0041.00487 41.06.02.06 PHMC 600 Area 300-FF-2 Remediate Burial Ground 618-11  Y Burial Ground 
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

  Operate/Close Utilities

41.01.09.15 ERC 100 Area 100 Area Utilities  Operate and Close 100 Area Utilities N/A Ongoing Activities

41.02.03.15 ERC 200 Area 200 Area Utilities
 Operate and Close 200 Area ERDF 

Utilities 
N/A Ongoing Activities
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41.03.10.15
PHMC/
ERC/            
PNNL

300 Area 300 Area Utilities  Operate and Close 300 Area Utilities N/A Ongoing Activities

41.03.10.15 PHMC 300 Area 310 TEDF
  Operations and Maintenance of the 

Treatment, Effluent, and Disposal 
Facility (310 TEDF) 

N/A Ongoing Activities

41.04.03.15 PHMC 400 Area 400 Area Utilities
 Operate and Close 400 Area Utilities 

(Outside of the Security Fence) 
N/A Ongoing Activities

41.06.04.15 PHMC 600 Area 600 Area Utilities
 Operate and Close 600 Area Utilities 

for 618-10 & 11 
N/A Ongoing Activities

  Surveillance and Maintenance

41.01.08.10 ERC 100 Area Surveillance & Maintenance
 Surveillance & Maintenance - 100 

Area  
N/A Ongoing Activities

41.02.02.10 ERC 200 Area Surveillance & Maintenance
 Surveillance & Maintenance -200 

Area  
N/A Ongoing Activities

41.03.09.10
PHMC/
ERC/            
PNNL

300 Area Surveillance & Maintenance
 Surveillance & Maintenance - 300 

Area  
N/A Ongoing Activities

41.04.02.10 PHMC 400 Area Surveillance & Maintenance
 Surveillance & Maintenance - 400 

Area  
N/A Ongoing Activities

41.06.03.10 PHMC 600 Area Surveillance & Maintenance
 Surveillance & Maintenance - 600 

Area  
N/A Ongoing Activities

  Final Closure
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0041.01008 41.07.01.02 RCC Final Closure - Regulatory Support
 Complete regulatory requirements 
needed for site closure (e.g. Final 

ROD) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.01009 41.07.01.12 RCC Final Closure - Miscellaneous Restoration
 Perform miscellaneous restoration 

needed for Final Closure 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.01010 41.07.01.13 RCC Final Closure - Stewardship Preparation
 Prepare Site for Long-Term 

Stewardship/Prepare Long-Term 
Stewardship Plan 

N/A
No planning activities currently ongoing; will 

be required in the future.

0041.01011 41.07.01.14 RCC Final Closure - Independent Closure Reviews
 Complete Independent Reviews 
verifying readiness for closure 

N/A
No planning activities currently ongoing; will 

be required in the future.

  Management and Support

0041.01012 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Technology Application N/A Level of effort % of total project Life Cycle

0041.01013 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Environmental Services N/A Level of effort % of total project Life Cycle

0041.01014 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Sample & Data Management N/A Level of effort % of total project Life Cycle

0041.01015 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Regulatory Support N/A Level of effort % of total project Life Cycle

0041.01016 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Design Engineer N/A Level of effort % of total project Life Cycle
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0041.01017 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Field Support (Equipment) N/A Level of effort % of total project Life Cycle

0041.01018 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Waste Management & 

Transportation 
N/A Level of effort % of total project Life Cycle

0041.01019 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 External Affairs N/A Level of effort % of total project Life Cycle

0041.01020 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Procurement N/A Level of effort % of total project Life Cycle

0041.01021 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Records & Document Control N/A Level of effort % of total project Life Cycle

0041.01022 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Baseline Management N/A Level of effort % of total project Life Cycle

0041.01023 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Services N/A Level of effort % of total project Life Cycle

0041.01024 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Support N/A Level of effort % of total project Life Cycle

0041.01025 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Retiree Medical Costs N/A Level of effort % of total project Life Cycle
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0041.01026 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Safety & Health N/A Level of effort % of total project Life Cycle

0041.01027 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Compliance & Quality N/A Level of effort % of total project Life Cycle

0041.01028 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Radiological Controls N/A Level of effort % of total project Life Cycle

  Transition

0041.00001 41.09.01 Transition - River Corridor Contract  Transition On-Going Work N/A N/A

 C - CURRENT CONTRACTOR – The Hanford Site Contractor that currently has responsibility for the activity

 D -  HANFORD AREA DESIGNATION – The geographic location on the Hanford Site where the activity is located

 E - OPERABLE UNIT – The CERCLA designation that reflects the grouping for a waste site

 F - ACTIVITY DESIGNATION – The unique identification for the activity within the Hanford Site

  Footnotes

 A - ACTIVITY ID – Assigned number unique to each individual activity within the Independent Government Estimate (IGE)  

 B - WBS NUMBER – Identification number that shows each activity’s location within the River Corridor Closure Project's work breakdown structure
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 G - ACTIVITY DESCRIPTION – A brief description of the activity

 H - REGULATORY DOCUMENTATION STATUS – This column either identifies the status of the regulatory pathway or the current decision document that 
provides the regulatory requirements for the remediation activity

 I - ASSUMED ACTIVITY STATUS AS OF 01/31/05 – Estimated progress status of each activity as of the end of January 2005.

 J - REGULATORY DOCUMENTATION REQUIRED – Revision to existing primary documentation may be required as outlined in the current Interim Record of 
Decisions (e.g., EE/CAs, Remedial Action Work Plans, etc.)
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